HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR RRA, G9, PA
Fort Andres Bonifacio, Taguig City

o ——_—— Schedule for Each Procurement Entity — Estimated Budget (PhP) Remarks
Hows e CODE (PAP) Procurement Program/Project | End user Method Ads/Post | Sub/Open | Award of | Contract Funds Total MOOE co (Brief Description of
of ID/BEI | ofBids | Contract Signing Program/Project) |
1 2 3 4 5 6 7 8 9 10 11 12 13 14
2 Building
3 5-06-04-040-99 | COnStruction of Mobilization | \oecrom | public Bidding May-24 | Jun-24 Jul-24 Jikge [CONOYI0E 198,030,000.00 198,030,000.00 | To be implemented in
Center (Continuing) CY 2024
4 Admin and Supervision Negotiated 53.9 | Jun-24 | Jul-24 | Aug-24 Aug-24 1,870,000.00 1,670,000.00
5 Total Project Cost 200,000,000.00 200,000,000.00
6 Building
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HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR RRA, G9
Fort Andres Bonifacio, Metro Manila

P P Plan (PPMP) FY 2024
n:ﬂ“‘:‘r CODE (PAP) Procurement Program/Project End user %m”szzn Unit Price Estimated Budget P’m",":m Procurement Schedule
1 2 3 4 5 6 7 8 9 10[11]12]13|14|15|16|17[18]|19]20
2 5-08-04-040-99 |Buildings JIFIM[A|M|J]|J]|A|S|O|N
Construction of Mobilization Center at Camp
3 508-04.040:29 Marcos, Brgy Visaya, Vintar, llocos Norte ARESCOM
4 Total Material Cost 1 lot 52,044,117.00 52,044,117.00
5 Labor Cost (35% of TMC) 1 lot 18,215,440.00 18,215,440.00
6 Mobil/ Demobil 1 lot 702,595.00 702,595.00
7 Earthworks 4 lot 4.455,753.00 4.455,753.00
8 Amenities 5,971,000.00
A. Air conditioning units, Fan and Fire Protection 2,578,000.00
Industrial Fan, HVLS permanent mmagnet
syncronous motor type, complete insallation 2 units 650,000.00 1,300,000.00
wlaccs
1.5HP ACU, Split type wall mounted, inverter,
Remote Complete insllation w/accs (audio Vido 2 units 70,000.00 140,000.00
Room, CCTV Room
2.0HP ACU, Split type wall mounted, inverter,
Remote Complete insllation w/accs (1-CO rm, 2- 11 units 80,000.00 880,000.00
CO staff office, 4-staff office, 4-rest room)
2.5HP ACU, Split type wall mounted, inverter,
Remote Complete insllation w/accs (conference 1 unit 90,000.00 90,000.00
room)
Fire Extinguisher ABC dry Chemical, 10 Ibs 30 sets 4,500.00 135,000.00
Telephone corder handset 11 units 3,000.00 33,000.00 | pyplic Bidding
B. Furniture 3,393,000.00
monobloc chair 800 pcs 1,800.00 1,440,000.00
round tables (7-seaters) 43 sels 32,450.00 1,395,350.00
conference table wi/chairs (12-seaters) 1 set 85,348.00 85,348.00
9 door steel locker w/key (0.9x0.4x1.85m) 20 sets ,500.00 170,000.00
Modular table (L shape) 1 pc 27,802.00 27,802.00
e amic chair 1 pc 6,500.00 6,500.00
CO visitors chairs 2 pcs 3,500.00 7,000.00
clearical table 16 pcs 8,500.00 136,000.00
clearical chair 16 pcs 3,000.00 48,000.00
visitors chairs 16 pcs 3,500.00 56,000.00
audio room table 2 pcs 7,500.00 15,000.00
audio room chair 2 pcs 3,000.00 6,000.00
General Requirments 1 lot 450,000.00 450,000.00
9 Total Direct Cost 81,838,905.00
10 E-VAT (12% of Labor Cost) 2,720,543.00
1 Overhead (7% of TDC) 5,648,041.00
12 Miscellaneous (1% of TDC) 738,881.00
13 Contractor's Profir (8% of TDC) 6,454,904.00
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14 #Drcg;tedural and Engineering expenses (Max 2% 1,613.726.00
15 Approved Budget for Contract 1 lot 99,015,000.00 99,015,000.00
16 Admin and Supervision 1 lot 985,000.00 985,000.00
17 PROJECT MANAGEMENT

18 Plans Reproduction (design phase)

19 Bond Paper A3 12 m 560.00 6,720.00
20 Bond Paper A4 12 m 210.00 2,520.00
21 Ink for printer 4 sels 2,250.00 9,000.00
22 Paper Board, 4mmx 4x8 4 pcs 550.00 2,200.00
23 Paper Fastener 3 box 60.00 180.00
24 Plans Reproduction (construction phase)

25 Bond Paper A3 10 m 560.00 5,600.00
26 Bond Paper Ad 12 m 210.00 2,5620.00
27 Ink for printer 5 sets 2,250.00 11,250.00
28 Paper Board, 4mmx 4x8 8 pcs 550.00 4,400.00
29 Paper Fastener 4 box 60.00 240.00
30 Documentation & Pictorials

31 Bond Paper A4 8 m 210.00 1,680.00
32 Bond Paper A3 12 m 560.00 6,720.00
33 Flash Disc, 32 GB 3 pcs 3,700.00 11,100.00
34 Printer A4 1 set 35,500.00 35,500.00
35 Ink for printer 10 sets 2,250.00 22 ,500.00
36 ign pen 6 box 655.00 3,930.00
37 Folder 50 pcs 20.00 1,000.00
38 Filing Box (155L) 10 pes 1,800.00 18,000.00
39 Plastic Envelop file A3 50 pcs 525.00 26,250.00
40 Plan Tube-Box 8 pcs 450.00 3,600.00
41 Plastic Ring Binder 18 Inm 40.00 720.00
42 Clearbook Long 20 pcs 200.00 4,000.00
43 Binder Clip 10 | box 100.00 100000 "waotiated 539
44 Staple wire No 35 5 pes 95.00 475.00
45 Staple no 35 4 pcs 369.95 1,479.80
46 correction tape 4 pes 48.00 192.00
47 Brown Envelop 50 pcs 5.00 750.00
48 Sliding folder A/4 12pcsipck 20 peks 220.00 4,400.00
49 Sticky note pad ( Post It) 3M 3X3 5Spad/set 10 set 320.00 3,200.00
50 Semi Gloss Paper, photo 5 peks 250.00 1,250.00
51 Journal Logbook 12 pcs 315.00 3,780.00
52 Project Monitoring (Management Tools)

53 Bond Paper A4 12 m 210.00 2,520.00
54 Bond Paper A3 8 m 560.00 4,480.00
55 Highlighter Pen (Assorted Colors) 2 sets 200.00 2,400.00
56 Permanent Marker pen (asstd colors) 2 sets 570.00 6,840.00
57 Notebook (recording) 2 sets 25.00 300.00
58 Ball Point Pen 0 box 260.00 2,600.00
59 W-board with stand 5 sets 3,650.00 18,250.00
60 W-board marker (assrted color) 10 box 250.00 2,500.00
61 Turnover Documents

62 Bond Paper A4 8 ms 210.00 1,680.00
63 Bond Paper A3 3 m 560.00 1,680.00
64 Ink for printer 2 set 2,250.00 4,500.00
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65 Folder 50 pcs 25.00 1,250.00
66 Photo Paper 20 pcks 250.00 5,000.00
67 Sliding folder A/4 12pcs/pck 5 pcks 220.00 1,100.00
68 subtotal 251,256.80
69 PROJECT INSPECTIONS

70 Communication

Cellular load during construction (for CO, S3, S4, Project
71 Officer, First sgt, Foreman) -P500/mo. For 12mos. Proj 120 ea 500.00 60,000.00
duration.
Cellular load duirng design phase (for PMT members) -

H P500/mo. For 4mos. Proj duration, W| = s S
73 Monthly monitoring on design phase (4mos.)

74 HHQ Project Mngmt Tm (4pax)

75 Snacks (twice-20pax for 4mos) 320 pcs 120.00 38,400.00
76 PAMU PMT (15pax)

77 Snacks (15pax for 10mos) 150 pes 120.00 18,000.00
78 Monthly Project construction monitoring (12mos.)

79 Brigade Project Mngmt Tm (12pax)

80 Snacks (12pax for 12mos) 144 pes 120.00 17,280.00
81 Battalion PMT (10pax)

82 Snacks (10pax for 12mos) 120 pcs 120.00 14,400.00
83 TIAC Inspection design phase (2 times)

84 Snacks (15pax for 2-time conduct of TIAC) 30 pes 120.00 3,600.00
85 Bond Paper A4 4 m 210.00 840.00
86 TIAC Inspection construction (2 times)

87 Snacks (20pax for 2-time conduct of TIAC) 60 pes 120.00 7,200.00
88 Bond Paper A4 4 m 210.00 840.00
89 Site inspection design phase (4 times)

90 Snacks (20pax/ month) 80 pcs 120.00 9,600.00
91 Bond Paper A4 4 m 210.00 840.00
92 monthly site inspection construction phase

93 Snacks (20pax/ month) 240 pes 120.00 28,800.00
94 Bond Paper A4 2 m 210.00 420.00
95 QUALITY CONTROL

96 Material Testing

97 Covered by the contract

98 Concrete Pouring inspection

99 Snacks (8pax/ month) 96 pes 120.00 11,520.00
100 CONFERENCES & MEETINGS
101 Ground Breaking and Inauguration
102 Snacks (100pax) 100 pcs 120.00 12,000.00
103 Tarpaulin in good lumber frame (4ft x Bft) 2 lot 2,500.00 5,000.00
104 Bond Paper Ad 2 m 210.00 420.00 | Negotiated 53.9
105 Concept Design deliberation (4 time)
106 Snacks (20pax) 80 pes 120.00 9,600.00
107 n_Conference (2 time)
108 Snacks (20pax) 40 pcs 120.00 4,800.00
109 Pre-Construction Conference (1 time)
110 Snacks (20pax) 20 pes 120.00 2,400.00
111 Turnover Ceremony (1 time)
112 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
113 Snacks (150pax) 150 pcs 120.00 18,000.00
114 Turn over paraphernalias 1 lot 7,500.00 7,500.00
115 OVERHEAD EXPENSES
116 Personal Protective Equipment (PPE)
117 Hard Hat 35 pcs 875.00 30,625.00
118 Reflectorized Vests 35 pes 520.00 18,200.00
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119 Construction Gloves 35 sefs 450.00 15,750.00
120 Eye Protector 35 sets 985.00 34,475.00
121 Temporary Facility
124 Laminated sack 150 Inm 155.00 23,250.00
131 LED Emergency Light 8 ea 4,250.00 34,000.00
132 Container drum 200L 8 ea 1,375.00 11,000.00
133 Spot Light 10 ea 4,500.00 45 000.00
134 Sanitation line, pipings 1 lot 30,560.00 30,560.00
135 Water distribution piping 1 lot 35,450.00 35,450.00
136 Electrical wirings 1 lot 36,473.20 36,473.20
137 Health Protocol Requirements
138 Face Mask (50pers for 10mos.) 150 box 195.00 29,250.00
139 Face Shield (50pers- 1pc/mo. for 10mos.) 150 pes 25.00 3,750.00
140 Alcohol (2gal/mo.) 24 gal 550.00 13,200.00
141 Signages
142 Tarpaulin in good lumber frame (4ft x Bft) 4 lot 2,500.00 10,000.00
143 construction safety signages 10 lots 4,500.00 45,000.00
144 Project Supervision Tools/Equipment
145 Meter Tape (5m) 1 pc 650.00 650.00
146 Meter Tape (50m) fiber 1 pc 2,350.00 2,350.00
147 Chalk 2 box 150.00 300.00
148 Bar Level 1 pc 1,500.00 1,500.00
149 safety construction cone , 4ft 10 pc 650.00 6,500.00
150 subtotal 733,743.20
151 Total Project Cost 100,000,000.00
152 5-06-04-040-99 |Buildings
Construction of Mobilization Center at
153 | 5-06-04-040-99 Binmaley, Pangasinan ARESCOM
154 Total Material Cost 1 lot 52,044 117.00 52,044,117.00
155 Labor Cost (35% of TMC) 1 lot 18,215,440.00 18,215,440.00
156 Mobil/ Demobil 1 lot 702,595.00 702,595.00
157 Earthworks 1 lot 4,455,753.00 4,455,753.00
158 Amenities 5,971,000.00
159 A. Air conditioning units, Fan and Fire Protection 2,578,000.00
Industrial Fan, HVLS permanent mmagnet
160 syncronous motor type, complete insallation 2 units 650,000.00 1,300,000.00
w/accs
1.5HP ACU, Split type wall mounted, inverter,
161 Remote Complete insliation w/accs (audio Vido 2 units 70,000.00 140,000.00
Room, CCTV Room
2.0HP ACU, Split type wall mounted, inverter,
162 Remote Complete insllation w/accs (1-CO rm, 2- 1 units 80,000.00 880,000.00
CO staff office, 4-staff office, 4-rest room)
2.5HP ACU, Split type wall mounted, inverter,
163 Remote Complete insllation w/accs (conference 1 unit 90,000.00 90,000.00
room)
164 Fire Extinguisher ABC dry Chemical, 10 Ibs 30 sets 4,500.00 135,000.00
165 Telephone corder handset 11 units 3,000.00 33,000.00 | Public Bidding
166 B. Furniture 3,393,000.00
167 monobloc chair 800 pes 1,800.00 1,440,000.00
168 round tables (7-seaters) 43 sets 32,450.00 1,395,350.00
169 conference table w/chairs (12-seaters) 1 set 85,348.00 85,348.00
170 9 door steel locker w/key (0.9x0.4x1.85m) 20 sets 8,500.00 170,000.00
171 Modular table (L shape) 1 pc 27,802.00 27,802.00
172 ergodynamic chair 1 pc 6,500.00 6,500.00




173 CO visitors chairs 2 pcs 3,500.00 7,000.00
174 clearical table 16 pcs 8,500.00 136,000.00
175 clearical chair 16 pcs. 3,000.00 48,000.00
176 visitors chairs 16 pcs 3,500.00 56,000.00
177 audio room table 2 pcs 7,500.00 15,000.00
178 audio room chair 2 pecs 3,000.00 6,000.00
179 G | Requirments 1 lot 450,000.00 450,000.00
180 Total Direct Cost 81,838,905.00
181 E-VAT (12% of Labor Cost) 2,720,543.00
182 Overhead (7% of TDC) 5,648,041.00
183 Miscellaneous (1% of TDC) 738,881.00
184 Contractor's Profir (8% of TDC) 6,454,904.00
185 #rncgtectural and Engineering expenses (Max 2% 1,613,726.00
186 Approved Budget for Contract 1 lot 99,015,000.00 99,015,000.00
187 Admin and Supervision 1 lot 985,000.00 985,000.00
188 PROJECT MANAGEMENT

189 Plans Reproduction (design phase)

190 Bond Paper A3 12 m 560.00 6,720.00
191 Bond Paper A4 12 ™ 210.00 2,520.00
192 Ink for printer 4 sets 2,250.00 9,000.00
193 Paper Board, 4mmx 4x8 4 pcs 550.00 2,200.00
194 Paper Fastener 3 box 60.00 180.00
195 Plans Reproduction (construction phase)

196 Bond Paper A3 10 m 560.00 5,600.00
197 Bond Paper A4 12 m 210.00 2,520.00
198 Ink for printer 5 sets 2,250.00 11,250.00
199 Paper Board, 4mmx 4x8 8 pes 550.00 4,400.00
200 Paper Fastener 4 box 60.00 240.00
201 Documentation & Pictorials

202 Bond Paper A4 8 m 210.00 1,680.00
203 Bond Paper A3 12 m 560.00 6,720.00
204 Flash Disc, 32 GB 3 pes 3,700.00 11,100.00
205 Printer A4 1 set 35,500.00 35,500.00
206 Ink for printer 10 sets 2,250.00 22,500.00
207 Sign pen 6 box 655.00 3,930.00
208 Folder 50 pes 20.00 1,000.00
209 Filing Box (155L) 10 pes 1,800.00 18,000.00
210 Plastic Envelop file A3 50 pes 525.00 26,250.00
211 Plan Tube-Box 8 pcs 450.00 3,600.00
212 Plastic Ring Binder 18 Inm 40.00 720.00
213 Clearbook Long 20 pcs 200.00 4,000.00
214 Binder Clip 0 | box 100.00 1.000.00 | \egotiated 53.9
215 Staple wire No 35 5 pes 95.00 475.00
216 Staple no 35 4 pcs 369.95 1,479.80
217 correction tape 4 pcs 48.00 192.00
218 Brown Envelop 50 pes 15.00 750.00
219 Sliding folder A4 12pcs/pck 20 pcks 220.00 4,400.00
220 Sticky note pad ( Post It) 3M 3X3 Spad/set 10 set 320.00 3,200.00
221 Semi Gloss Paper, photo 5 peks 250.00 1,250.00
222 Journal Logbook 12 pes 315.00 3,780.00
223 Project Monitoring (Management Tools)

224 Bond Paper A4 12 m 210.00 2,520.00
225 Bond Paper A3 8 m 560.00 4,480.00
226 Highlighter Pen (Assorted Colors) 12 sels 200.00 2,400.00
227 Permanent Marker pen (asstd colors) 12 sets 570.00 6,840.00
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228 Notebook (recording) 12 sets 25.00 300.00
229 Ball Point Pen 10 box 260.00 2,600.00
230 W-board with stand 5 sats 3,650.00 18,250.00
231 W-board marker (assrted color) 10 box 250.00 2,500.00
232 Tumover Documents
233 Bond Paper A4 8 ms 210.00 1,680.00
234 Bond Paper A3 3 ™m 560.00 1,680.00
235 Ink for printer 2 set 2,250.00 4,500.00
236 Folder 50 pes 25.00 1,250.00
237 Photo Paper 20 pcks 250.00 5,000.00
238 Sliding folder A/4 12pcsipek 5 pcks 220.00 1,100.00
239 subtotal 251,256.80
240 PROJECT INSPECTIONS
241 Communication

Cellular load during construction (for CO, S3, 54, Project
242 Officer, First sgt, Foreman) -P500/mo. For 12mos. Proj 120 ea 500.00 60,000.00

duration.

Cellular load duirng design phase (for PMT members) -
243 PSOOI"nE. Fm’%m_ Piog sl 80 ea 500.00 30,000.00
244 Monthly monitoring on design phase (4mos.)
245 HHQ Project Mngmt Tm (4pax)
246 Snacks (twice-20pax for 4mos) 320 pes 120.00 38,400.00
247 PAMU PMT (15pax)
248 Snacks (15pax for 10mos) 150 pcs 120.00 18,000.00
249 Monthly Project construction monitoring (12mos.)
250 Brigade Project Mngmt Tm (12pax)
251 Snacks (12pax for 12mos) 144 pcs 120.00 17,280.00
252 Battalion PMT (10pax)
253 Snacks (10pax for 12mos) 120 pcs 120.00 14,400.00
254 TIAC Inspection design phase (2 times)
255 Snacks (15pax for 2-ime conduct of TIAC) 30 pcs 120.00 3,600.00
256 Bond Paper A4 4 m 210.00 840.00
257 TIAC Inspection construction (2 times)
258 Snacks (20pax for 2-time conduct of TIAC) 60 pcs 120.00 7,200.00
259 Bond Paper Ad 4 m 210.00 840.00
260 Site inspection design phase (4 times)
261 Snacks (20pax/ month) 80 pes 120.00 9,600.00
262 Bond Paper A4 4 m 210.00 840.00
263 monthly site inspection construction phase
264 Snacks (20pax/ month) 240 pcs 120.00 28,800.00
265 Bond Paper A4 2 m 210.00 420.00
266 QUALITY CONTROL
267 Material Testing
268 Covered by the contract
269 Concrete Pouring inspection
270 Snacks (8pax/ month) 96 pcs 120.00 11,520.00
271 CONFERENCES & MEETINGS
272 Ground Breaking and Inauguration
273 Snacks (100pax) 100 pecs 120.00 12,000.00
274 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
275 Bond Paper A4 2 m 210.00 420.00 | Negotiated 53.9
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276 Concept Design deliberation (4 time)

277 Snacks (20pax) 80 pes 120.00 9,600.00
278 Pre-Design Conference (2 time)

279 Snacks (20pax) 40 pes 120.00 4,800.00
280 Pre-Construction Conference (1 time)

281 Snacks (20pax) 20 pcs 120.00 2,400.00
282 Turnover Ceremony (1 time)

283 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
284 Snacks (150pax) 150 pes 120.00 18,000.00
285 Turn over paraphemalias 1 lot 7,500.00 7,500.00
286 OVERHEAD EXPENSES

287 Personal Protective Equipment (PPE)

288 Hard Hat 35 pcs 875.00 30,625.00
289 Reflectorized Vests 35 pcs 520.00 18,200.00
290 Construction Gloves 35 sels 450.00 15,750.00
291 Eye Protector 35 sets 985.00 34,475.00
292 Temporary Facility

293 Laminated sack 150 Inm 155.00 23,250.00
294 LED Emergency Light 8 ea 4,250.00 34,000.00
295 Container drum 200L 8 ea 1,375.00 11,000.00
296 Spot Light 10 ea 4,500.00 45,000.00
297 Sanitation line, pipings 1 ot 30,560.00 30,560.00
298 Water distribution piping 1 lot 35,450.00 35,450.00
299 Electrical wirings 1 lot 36,473.20 36,473.20
300 Health Protocol Requirements

301 Face Mask (50pers for 10mos.) 150 box 195.00 29,250.00
302 Face Shield (50pers- 1pc/mo. for 10mos.) 150 pes 25.00 3,750.00
303 Alcohol (2galimo.) 24 gal 550.00 13,200.00
304 Signages

305 Tarpaulin in good lumber frame (4ft x 8ft) 4 lot 2,500.00 10,000.00
306 construction safely signages 10 lots 4,500.00 45,000.00
307 Project Supervision Tools/Equipment

308 Meter Tape (5m) 1 pc 650.00 650.00
309 Meter Tape (50m) fiber 1 pc 2,350.00 2,350.00
310 Chalk 2 box 150.00 300.00
311 Bar Level 1 pc 1,600.00 1,500.00
312 safely construction cone , 4ft 10 pc 650.00 6,500.00
313 subtotal 733,743.20
314 Total Project Cost 100,000,000.00
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HEADQUARTERS
PHILIPPINE ARMY

OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR RRA, G9, PA

Fort Andres Bonifacio, Metro Manila

Supplemental Procurement Plan (SPP) CY 2023
Line - " Schedule for Each Procurement Entity S o Estimated Budget (PhP) Remarks
CODE (PAP) Procurement Program/Project Enduser | ' 0 Ads/Post | Sub/Open | Award of | Contract (Brief Description of
item Nr Method Pe unds MOOE
of ID/BEI | of Bids | Contract | Signing | " B co
1 2 3 4 5 6 7 8 9 10 11 12 13 14
2 Building
3 |5-06-04-040-01 |Construction of Mobilization Center | ARESCOM | Public Bidding | May-23 | Jun-23 | Juk23 | Jul-23 GJ:DH 2‘ (azv 198,030,000.00 198,030,000.00 | To be implemented in
Y 2023
4 Admin and Supervision Negotiated 539 | Jun-23 Jul-23 Aug-23 | Aug-23 1,970.000 00 1.970.000 00 =
5 Tolal Projeci Cost 200,000,000.00 200.,000.000.00
8 Building
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HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR RRA, G9
Fort Andres Bonifacio, Metro Manila

P Pr m nan Plan (PPMP
u:;rl::n CODE (PAP) Procurement Program/Project End user me"sﬁ:n Unit Price Estimated Budget P’m‘;:‘:’“ Procurement Schedule
1 2 3 4 5 6 7 8 9 10011/12|13]|14|15]|16]|17[18]19
2 5-06-04-040-01 |Buildings JIFIM[AIM|J|J]|A|S]|O
04-040-0 Construction of Mobilization Center at Camp
3 508 1 Marcos, Brgy Viscaya, Vintar, llocos Norte ARESCOM
4 Total Material Cost 1 lot 52,044,117.00 52,044 117.00
5 Labor Cost (35% of TMC) 1 lot 18,215,440.00 18,215,440.00
6 Mobil/ Demobil 1 lot 702,595.00 702,595.00
7 Earthworks 1 lot 4,455,753.00 4,455,753.00
8 Amenities 5,971,000.00
A. Air conditioning units, Fan and Fire Protection 2,578,000.00
Industrial Fan, HVLS permanent mmagnet
syncronous motor type, complete insallation 2 units 650,000.00 1,300,000.00
w/aces
1.5HP ACU, Split type wall mounted, inverter,
Remote Complete insllation w/accs (audio Vido 2 units 70,000.00 140,000.00
Room, CCTV Room
2.0HP ACU, Split type wall mounted, inverter,
Remote Complete insllation w/accs (1-CO rm, 2- 1 units 80,000.00 880,000.00
CO staff office, 4-staff office, 4-rest room)
2.5HP ACU, Split type wall mounted, inverter,
Remote Complete insllation w/accs (conference 1 unit 90,000.00 90,000.00
room)
Fire Extinguisher ABC dry Chemical, 10 Ibs 30 sets 4,500.00 135,000.00
Telephone corder handset 11 units 3,000.00 33,000.00 | pyblic Bidding
B. Furniture 3,393,000.00
monobloc chair 800 pcs 1,800.00 1,440,000.00
round tables (7-seaters) 43 sels 32,450.00 1,395,350.00
conference table w/chairs (12-seaters) 1 set 85,348.00 85,348.00
9 door steel locker wikey (0.9x0.4x1.85m) 20 sets 8,500.00 170,000.00
Modular table (L shape) 1 pc 27,802.00 27,802.00
ergodynamic chair 1 pc 6,500.00 6,500.00
CO visitors chairs 2 pcs 3,500.00 7,000.00
clearical table 16 pcs 8,500.00 136,000.00
clearical chair 16 pcs 3,000.00 48,000.00
visitors chairs 16 pcs 3,500.00 56,000.00
audio room table 2 pcs 7,500.00 15,000.00
audio room chair 2 pcs 3,000.00 6,000.00
General Requirments 1 lot 450,000.00 450,000.00
9 Total Direct Cost 81,838,905.00
10 E-VAT (12% of Labor Cost) 2,720,543.00
11 Overhead (7% of TDC) 5,648,041.00
12 Miscellaneous (1% of TDC) 738,881.00
13 Contractor's Profir (8% of TDC) 6,454,904.00
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14 ?Drcg?ectural and Engineering expenses (Max 2% 1,613,726.00
15 Approved Budget for Contract 1 lot 99,015,000.00 99,015,000.00
16 Admin and Supervision 1 lot 985,000.00 985,000.00
17 PROJECT MANAGEMENT

18 Plans Reproduction (design phase)

19 Bond Paper A3 12 m 560.00 6,720.00
20 Bond Paper A4 12 m 210.00 2,520.00
21 Ink for printer 4 sels 2,250.00 9,000.00
22 Paper Board, 4mmx 4x8 4 pcs 550.00 2,200.00
23 Paper Fastener 3 box 60.00 180.00
24 Plans Reproduction (construction phase)

25 Bond Paper A3 10 m 560.00 5,600.00
26 Bond Paper A4 12 m 210.00 2,520.00
27 Ink for printer 5 sets 2,250.00 11,250.00
28 Paper Board, 4mmx 4x8 8 pcs 550.00 4,400.00
29 Paper Fastener 4 box 60.00 240.00
30 Documentation & Pictorials

31 Bond Paper A4 8 m 210.00 1,680.00
32 Bond Paper A3 12 m 560.00 6,720.00
33 Flash Disc, 32 GB 3 pes 3,700.00 11,100.00
34 Printer Ad 1 set 35,500.00 35,500.00
35 Ink for printer 10 sets 2,250.00 22,500.00
36 Sign pen 6 box 655.00 3,930.00
37 Folder 50 pcs 20.00 1,000.00
38 Filing Box (155L) 10 pes 1,800.00 18,000.00
39 Plastic Envelop file A3 50 pcs 525.00 26,250.00
40 Plan Tube-Box 8 pes 450.00 3,600.00
41 Plastic Ring Binder 18 Inm 40.00 720.00
42 Clearbook Long 20 pes 200.00 4,000.00
23 Binder Cip 10 ] box 100.00 1.000.00 | egotiated 53.9
44 Staple wire No 35 5 pcs 95.00 475.00
45 Staple no 35 4 pcs 369.95 1,479.80
46 correction tape 4 pecs 48.00 192.00
47 Brown Envelop 50 pes 5.00 750.00
48 Sliding folder A/4 12pcs/pck 20 pcks 220.00 4,400.00
49 Sticky note pad ( Post It) 3M 3X3 5padiset 10 set 320.00 3,200.00
50 Semi Gloss Paper, photo 5 pcks 250.00 1,250.00
51 Journal Logbook 12 pes 315.00 3,780.00
52 Monitoring (Management Tools)

53 Bond Paper A4 12 m 210.00 2,520.00
54 Bond Paper A3 8 m 560.00 4,480.00
55 Highlighter Pen (Assorted Colors) 12 sets 200.00 2,400.00
56 Permanent Marker pen (asstd colors) 12 sets 570.00 6,840.00
57 Notebook (recording) 12 sets 25.00 300.00
58 Ball Point Pen 10 box 260.00 2,600.00
59 W-board with stand 5 sets 3,650.00 18,250.00
60 W-board marker (assrted color) 10 box 250.00 2,500.00
61 Turmover Documents

62 Bond Paper A4 8 ms 210.00 1,680.00
63 Bond Paper A3 3 m 560.00 1,680.00
64 Ink for printer 2 set 2,250.00 4,500.00
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65 Folder 50 pcs 25.00 1,250.00
66 Photo Paper 20 peks 250.00 5,000.00
67 Sliding folder A/4 12pcs/pck 5 peks 220.00 1,100.00
68 subtotal 251,256.80
69 PROJECT INSPECTIONS
70 Communication

Cellular load during construction (for CO, S3, $4, Project
71 Officer, First sgt, Foreman) -P500/mo. For 12mos. Proj 120 ea 500.00 60,000.00

duration.

Cellular load duimg design phase (for PMT members) -
e P500/mo. For 4mos. Proj duration, = i 30,000.00
73 Monthly monitoring on design phase (4mos.)
74 HHQ Project Mngmt Tm (4pax)
75 Snacks (twice-20pax for 4mos) 320 pes 120.00 38,400.00
76 PAMU PMT (15pax)
77 Snacks (15pax for 10mos) 150 pcs 120.00 18,000.00
78 Monthly Project construction monitoring (12mos.)
79 Brigade Project Mngmt Tm (12pax)
80 Snacks (12pax for 12mos) 144 pcs 120.00 17,280.00
81 Battalion PMT (10pax)
82 Snacks (10pax for 12mos) 120 pes 120.00 14,400.00
83 TIAC Inspection design phase (2 times)
84 Snacks (15pax for 2-time conduct of TIAC) 30 pes 120.00 3,600.00
85 Bond Paper Ad 4 m 210.00 840.00
86 TIAC Inspection construction (2 times)
87 Snacks (20pax for 2-time conduct of TIAC) 60 pcs 120.00 7,200.00
a8 Bond Paper A4 4 m 210.00 840.00
89 Site inspection design phase (4 times)
90 Snacks (20pax/ month) 80 pes 120.00 9,600.00
91 Bond Paper A4 4 m 210.00 840.00
92 monthly site inspection construction phase
93 Snacks (20pax/ month) 240 pes 120.00 28,800.00
94 Bond Paper A4 2 m 210.00 420.00
95 QUALITY CONTROL
96 Material Testing
97 Covered by the contract
98 Concrete Pouring inspection
99 Snacks (Bpax/ month) 96 pes 120.00 11,520.00
100 CONFERENCES & MEETINGS
101 Ground Breaking and Inauguration
102 Snacks (100pax) 100 pcs 120.00 12,000.00
103 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
104 Bond Paper A4 2 ™m 210.00 420.00 | Negotiated 53.9
105 Concept Design deliberation (4 time)
106 Snacks (20pax) 80 pcs 120.00 9,600.00
107 Pre-Design Conference (2 time)
108 Snacks (20pax) 40 pcs 120.00 4,800.00
109 Conference (1 time)
110 Snacks (20pax) 20 pcs 120.00 2,400.00
111 Turnover Ceremony (1 time)
112 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
113 Snacks (150pax) 150 pcs 120.00 18,000.00
114 Turn over paraphemnalias 1 lot 7,500.00 7,500.00
115 OVERHEAD EXPENSES
116 Personal Protective Equipment (PPE)
117 Hard Hat 3B pes 875.00 30,625.00
118 Reflectorized Vests 35 pcs 520.00 18,200.00
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119 Construction Gloves 35 sets 450.00 15,750.00
120 Eye Protector 35 sets 985.00 34,475.00
121 Temporary Facility
124 Laminated sack 150 Inm 155.00 23,250.00
131 LED Emergency Light 8 ea 4,250.00 34,000.00
132 Container drum 200L 8 ea 1,375.00 11,000.00
133 Spot Light 10 ea 4,500.00 45,000.00
134 Sanitation line, pipings 1 lot 30,560.00 30,560.00
135 Water distribution piping 1 lot 35,450.00 35,450.00
136 Electrical wirings 1 lot 36,473.20 36,473.20
137 Health Protocol Requirements
138 Face Mask (50pers for 10mos.) 150 box 195.00 29,250.00
139 Face Shield (50pers- 1pc/mo. for 10mos.) 150 pcs 25.00 3,750.00
140 Alcohol (2gal/mo.) 24 gal 550.00 13,200.00
141 Signages
142 Tarpaulin in good lumber frame (4ft x 8ft) 4 lot 2,500.00 10,000.00
143 construction safety signages _ 10 lots 4,500.00 45 000.00
144 Project Supervision Tools/Equipment
145 Meter Tape (5m) 1 pc 650.00 650.00
146 Meter Tape (50m) fiber 1 pc 2,350.00 2,350.00
147 Chalk 2 box 150.00 300.00
148 Bar Level 1 pc 1,500.00 1,500.00
149 safety construction cone , 4ft 10 pc 650.00 6,500.00
150 subtotal 733,743.20
151 Total Project Cost 100,000,000.00
152 5-06-04-040-01 |Buildings
153 5-06-04-040-01 Construction of Mobilization Center at ARESCOM
Binmaley, Pangasinan
154 Total Material Cost 1 lot 52,044,117.00 52,044,117.00
155 Labor Cost (35% of TMC) 1 lot 18,215,440.00 18,215,440.00
156 Mobil/ Demobil 1 lot 702,585.00 702,595.00
157 Earthworks 1 lot 4,455,753.00 4,455,753.00
158 Amenities 5,971,000.00
159 A. Air conditioning units, Fan and Fire Protection 2,578,000.00
Industrial Fan, HVLS permanent mmagnet
160 syncronous motor type, complete insallation 2 units 650,000.00 1,300,000.00
wlaccs
1.5HP ACU, Split type wall mounted, inverter,
161 Remote Complete insllation w/accs (audio Vido 2 units 70,000.00 140,000.00
Room, CCTV Room
2.0HP ACU, Split type wall mounted, inverter,
162 Remote Complete insllation w/accs (1-CO rm, 2- Eh! units 80,000.00 880,000.00
CO staff office, 4-staff office, 4-rest room)
2.5HP ACU, Split type wall mounted, inverter,
163 Remote Complete insllation w/accs (conference 1 unit 90,000.00 90,000.00
room)
164 Fire Extinguisher ABC dry Chemical, 10 lbs 30 sets 4,500.00 135,000.00
165 Telephone corder handset 1 units 3,000.00 33,000.00 | Public Bidding
166 B. Furniture 3,393,000.00
167 monobloc chair 800 pcs 1,800.00 1,440,000.00
168 round tables (7-seaters) 43 sets 32,450.00 1,395,350.00
169 conference table w/chairs (12-seaters) 1 set 85,348.00 85,348.00
170 9 door steel locker w/key (0.9x0.4x1.85m) 20 sets 8,500.00 170,000.00
171 Modular table (L shape) 1 pc 27,802.00 27,802.00
172 ergodynamic chair 1 pc 6,500.00 6,500.00
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173 CO visitors chairs 2 pcs 3,500.00 7,000.00
174 clearical table 16 pcs 8,500.00 136,000.00
175 clearical chair 16 pcs 3,000.00 48,000.00
176 visitors chairs 16 pcs 3,500.00 56,000.00
177 audio room table 2 pcs 7,500.00 15,000.00
178 audio room chair 2 pcs 3,000.00 6,000.00
179 General Requirments 1 lot 450,000.00 450,000.00
180 Total Direct Cost 81,838,905.00
181 E-VAT (12% of Labor Cost) 2,720,543.00
182 Overhead (7% of TDC) 5,648,041.00
183 Miscellaneous (1% of TDC) 738,881.00
184 Contractor's Profir (8% of TDC) 6,454,904.00
185 m_)t!iﬁural and Engineering expenses (Max 2% 1,613,726.00
186 Approved Budget for Contract 1 lot 99,015,000.00 99,015,000.00
187 Admin and Supervision 1 lot 985,000.00 985,000.00
188 PROJECT MANAGEMENT

189 Plans Reproduction (design phase)

190 Bond Paper A3 12 m 560.00 6,720.00
191 Bond Paper A4 12 m 210.00 2,520.00
192 Ink for printer 4 sets 2,250.00 9,000.00
193 Paper Board, 4mmx 4x8 4 pes 550.00 2,200.00
194 Paper Fastener 3 box 60.00 180.00
195 Plans Reproduction (construction phase)

196 Bond Paper A3 10 m 560.00 5,600.00
197 Bond Paper A4 12 m 210.00 2,520.00
198 Ink for printer 5 sets 2,250.00 11,250.00
199 Paper Board, 4mmx 4x8 8 pcs 550.00 4,400.00
200 Paper Fastener 4 box 60.00 240.00
201 Documentation & Pictorials

202 Bond Paper A4 8 m 210.00 1,680.00
203 Bond Paper A3 12 m 560.00 6,720.00
204 Flash Disc, 32 GB 3 pcs 3,700.00 11,100.00
205 Printer A4 1 set 35,500.00 35,500.00
206 Ink for printer 10 sets 2,250.00 22,500.00
207 Sign pen 6 box 655.00 3,930.00
208 Folder 50 pcs 20.00 1,000.00
209 Filing Box (155L) 10 pes 1,800.00 18,000.00
210 Plastic Envelop file A3 50 pes 525.00 26,250.00
211 Plan Tube-Box 8 pcs 450.00 3,600.00
212 Plastic Ring Binder 18 Inm 40.00 720.00
213 Clearbook Long 20 pcs 200.00 4,000.00
214 Binder Clip 10 | box 100.00 1.000.00 | Negotiated 53.9
215 Staple wire No 35 5 pes 95.00 475.00
216 Staple no 35 4 pcs 369.95 1,479.80
217 correction tape 4 pcs 48.00 192.00
218 Brown Envelop 50 pcs 15.00 750.00
219 Sliding folder A/4 12pcs/pck 20 pcks 220.00 4,400.00
220 Sticky note pad ( Post It) 3M 3X3 Spad/set 10 set 320.00 3,200.00
221 Semi Gloss Paper, photo 5 pcks 250.00 1,250.00
222 Journal Logbook 12 pcs 315.00 3,780.00
223 Project Monitoring (Management Tools)

224 Bond Paper A4 12 m 210.00 2,520.00
225 Bond Paper A3 8 m 560.00 4,480.00
226 Highlighter Pen (Assorted Colors) 12 sets 200.00 2,400.00
227 Permanent Marker pen (asstd colors) 12 sets 570.00 6,840.00
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228 Notebook (recording) 12 sels 25.00 300.00
229 Ball Point Pen 10 box 260.00 2,600.00
230 W-board with stand 5 sets 3,650.00 18,250.00
231 W-board marker (assrted color) 10 box 250.00 2,500.00
232 Turnover Documents
233 Bond Paper A4 8 ms 210.00 1,680.00
234 Bond Paper A3 3 m 560.00 1,680.00
235 Ink for printer 2 set 2,250.00 4,500.00
236 Folder 50 pes 25.00 1,250.00
237 Photo Paper 20 pcks 250.00 5,000.00
238 Sliding folder A/4 12pcs/pck 5 peks 220.00 1,100.00
239 subtotal 251,256.80
240 PROJECT INSPECTIONS
241 Communication

Cellular load during construction (for CO, S3, 54, Project
242 Officer, First sgt, Foreman) -P500/mo. For 12mos. Proj 120 ea 500.00 60,000.00

duration.

Cellufar load duimg design phase (for PMT members) -
i P500/mo. For 4mos. Proj duration. 80| e 500.00 30,000.00
244 Monthly monitoring on design phase (4mos.)
245 HHQ Project Mngmt Tm (4pax)
246 Snacks (twice-20pax for 4mos) 320 pcs 120.00 38,400.00
247 PAMU PMT (15pax)
248 Snacks (15pax for 10mos) 150 pes 120.00 18,000.00
249 Monthly Project construction monitoring (12mos.)
250 Brigade Project Mngmt Tm (12pax)
251 Snacks (12pax for 12mos) 144 pes 120.00 17,280.00
252 Battalion PMT (10pax)
253 Snacks (10pax for 12mos) 120 pcs 120.00 14,400.00
254 TIAC Inspection design phase (2 times)
255 Snacks (15pax for 2-fime conduct of TIAC) 30 pes 120.00 3,600.00
256 Bond Paper A4 4 m 210.00 840.00
257 TIAC Inspection construction (2 times)
258 Snacks (20pax for 2-ime conduct of TIAC) 60 pes 120.00 7,200.00
259 Bond Paper A4 4 m 210.00 840.00
260 Site inspection design phase (4 times)
261 Snacks (20pax/ month) 80 pcs 120.00 9,600.00
262 Bond Paper A4 4 m 210.00 840.00
263 monthly site inspection construction phase
264 Snacks (20pax/ month) 240 pes 120.00 28,800.00
265 Bond Paper A4 2 m 210.00 420.00
266 QUALITY CONTROL
267 Material Testing
268 Covered by the confract
269 Concrete Pouring inspection
270 Snacks (8pax/ month) 96 pcs 120.00 11,520.00
271 CONFERENCES & MEETINGS
272 Ground Breaking and Inauguration
273 Snacks (100pax) 100 pcs 120.00 12,000.00
274 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
275 Bond Paper A4 2 m 210.00 420.00 | Negotiated 53.9

Page 6 of 7




276 Concept Design deliberation (4 time)
277 Snacks (20pax) 80 pcs 120.00 9,600.00
278 Pre-Design Conference (2 time)
279 Snacks (20pax) 40 pcs 120.00 4,800.00
280 Pre-Construction Conference (1 time)
281 Snacks (20pax) 20 pes 120.00 2,400.00
282 Turnover Ceremony (1 time)
283 Tarpaulin in good lumber frame (4ft x 8ft) 2 lot 2,500.00 5,000.00
284 Snacks (150pax) 150 pcs 120.00 18,000.00
285 Turn over paraphernalias 1 lot 7,500.00 7,500.00
286 OVERHEAD EXPENSES /
287 Personal Protective Equipment (PPE)
288 Hard Hat 35 pcs 875.00 30,625.00
289 Reflectorized Vests 35 pcs 520.00 18,200.00
290 Construction Gloves 35 sefts 450.00 15,750.00
291 Eye Protector 35 sels 985.00 34,475.00
292 Temporary Facility
293 Laminated sack 150 Inm 155.00 23,250.00
294 LED Emergency Light 8 ea 4,250.00 34,000.00
205 Container drum 200L 8 ea 1,375.00 11,000.00
296 Spot Light 10 ea 4,500.00 45,000.00
297 Sanitation line, pipings 1 lot 30,560.00 30,560.00
298 Water distribution piping 1 lot 35,450.00 35,450.00
299 Electrical wirings 1 lot 36,473.20 36,473.20
300 Health Protocol Requirements
301 Face Mask (50pers for 10mos.) 150 box 195.00 29,250.00
302 Face Shield (50pers- 1pc/mo. for 10mos.) 150 pes 25.00 3,750.00
303 Alcohol (2galimo.) 24 gal 550.00 13,200.00
304 Signages
305 Tarpaulin in good lumber frame (4ft x 8ft) 4 lot 2,500.00 10,000.00
306 construction safety signages 10 lots 4,500.00 45,000.00
307 Project Supervision Tools/Equipment
308 |Meter Tape (5m) 1 pc 650.00 650.00
309 |Meter Tape (50m) fiber 1 pc 2,350.00 2,350.00
310 Chalk 2 box 150.00 300.00
311 Bar Level 1 pc 1,500.00 1,500.00
312 safety construction cone , 4ft 10 pc 650.00 6,500.00
313 subtotal 733,743.20
314 Total Project Cost 100,000,000.00
Prepared by: Approved by:
ROLLI N D PALINO JAIME TUIN
CPT FS) PA (INF) PA
AC, PBB, G9 AC of S for RRA, G9
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