ANNEX B
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Code Procurement PMO/ Mode of Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP) Remarks
(PAP) Project End-User Procurement Notice of Cortiatt Notce 1o Deiveryl Tnepection & Funds Total VOOE Total MOOE (Explaining changes from the APP)
Award Signing Proceed Completion Acceptance

COMPLETED PROCUREMENT ACTIVITIES

5-02-99-030-00 Representation Exp 31DRC Negotiated 53.9 11-May-23 08-Jun-23| 08-jun-23 06-Jul-23 05-Jul-23| GAA 2023 6,000.00 6,000.00 5,971.00 5,971.00
5-02-02-010-02 & 01 [ TRNG OFFICE/OFFICE ICT 611B Negotiated 53.9 19-May-23 01-Aug-23 01-Aug-23 22-Aug-23 22-Aug23| GAA 2023 39,000.00 39,000.00 38,690.00 | 38,680.00
5-02-13-050-03 RM of ICT 3CMOBN  |Negotiated 53.9 29-May-23 28-Jun-23 28-Jun-23 _06-Jul-23| o6.Jul22| GAA 2023 54,000.00 54,000.00 53,850.00 53,850.00
5-02-03-990-00 Other Supplies & 3CMOBN  [negotiated 53.9 29-May-23 28-Jun-23 28-Jun-23 06-Jul-23 06-Jul:23 GAA 2023 6,600.00 6,600.00 6,580.00 6,580.00
5-02-030-010-00 Office Supplies CPSH Megotiated 53.9 05-Jun-23 01-Aug-23 01-Aug-23 23 og-Aug-22| GAA 2023 54,296.00 54,296.00 54,070.00 54,070.00
5-02-03-070-00 Drugs & Med CPSH Negotiated 53.9 05-Jun-23 01-Aug-23 01-Aug-23 10-Aug-23 10-aug-22| GAA 2023 191,995.00 191,995.00 191,895.50 | 191,895.50
5-02-03-080-00 Medical & Laboratory Supplies |CPSH Negotiated 53.9 05-Jun-23 01-Aug-23 01-Aug-23 10-Auvg-23 10-Aug-23 GAA 2023 297,475.00 297,475.00 297,395.00 | 297,395.00
5-02-03-010-02 Office Supplies 3DCAU Negotiated 53.9 05-Jun-23 20-Jul-23 20-Jul-23 27-jul-23 27.uk2z| GAA 2023 11,840.00 11,840.00 11,820.00 11,820.00
5-02-03-210-08 Procurement of Basic DRRO Equipment |941B d53.9 05-Jun-23 20-Jul-23 20-Jul-23 27-Jul-23 27-1ul-28| GAA 2023 25,790.00 25,790.00 25,670,00 25,670.00
5-02-13-050-03 RM of ICT 3IMB Negotiated 53.9 07-Jun-23 01-Aug-23 01-Aug-23 GAA 2023 14,450.00 14,450.00 14,420.00 14,420.00
5-02-03-210-01 Machinery & Eqgpmt 552ECB  |Negotiated 53.9 13-Jun-23 20-Jul-23 20-ul-23 27-Juk23) 27.ul22| GAA 2023 125,800.00 125,800.00 | 125,460.00 | 125,460.00
5-02-02-010-02 TRNG EXP 6RCDG Negotiated 53.9 19-Jun-23 07-Aug-23 07-Aug-23 15-Aug-23 15-Aug-22| GAA 2023 90,970.00 90,970.00 90,560.00 90,560.00
5-02-02-010-02 TRNG OFFICE 3IMB Negotiated 53.9 27-Jun-23 07-Aug-23 07-Aug-23 15-Aug-23 15-aug28| GAA 2023 46,000.00 46,000.00 45,875.00 45,875.00
5-02-13-050-03 RM of ICT 3IMB Hegotiated 53.9 27-Jun-23 01-Aug-23 01-Aug-23 08-Aug-23 ns-ux-z_gj GAA 2023 14,450.00 14,450.00 14,420.00 14,420.00
5-02-03-010-01 Office ICT 3FAB Negotiated 53.9 27-Jun-23 01-Aug-23 01-Aug-23 08-Aug-23 o8-Aug-22| GAA 2023 25,200.00 25,200.00 25,200.00 25,200.00
5-02-03-990-00 Other Supplies & 3FAB Negotiated 53.9 27-Jun-23 01-Aug-23 01-Aug-23 08-Aug-23 o8-Aug-2| GAA 2023 10,000.00 10,000.00 9,980.00 9,980.00
5-02-02-010-02 TRNG OFFICE 791B Negotiated 53.9 27-Jun-23 01-Aug-23 01-Aug-23 08-Aug-23 os-aug-22| GAA 2023 23,750.00 23,750.00 23,674.00 23,674.00
5-02-02-010-02 TRNG OFFICE 33DRC Negotiated 53.9 27-Jun-23 25-Aug-23 25-Aug-23 01-Sep-23 oLsep23| GAA 2023 14,997.00 14,997.00 14,950.00 14,950.00
5-02-02-010-02 TRNG OFFICE 33DRC Negotiated 53.9 27-Jun-23 25-Aug-23 25-Aug-23 01-5ep-23 01-58p-23 GAA 2023 9,998.00 9,998.00 9,963.00 9,963.00
5-02-02-010-02 TRNG OFFICE 3DCAU Negotiated 53.9 27-Jun-23 01-Aug-23 01-Aug-23 _15-Aug-23 15-Aug-23] GAA 2023 7,000.00 7,000.00 6,980.00 6,980.00
5-02-03-210-13 Proc of Band Instruments 3IMB Negotiated 53.9 04-Jul-23 01-Aug-23 01-Aug-23 15-Aug-23 15-Aug22| GAA 2023 | 1,000,000.00 | 1,000,000.00 | 998,750.00 | 998,750.00
5-02-03-990-00 Other Supplies & 3IMB Negotiated 53.9 04-Jul-23 01-Aug-23 01-Aug-23 15-Aug-23 15-aug-25) GAA 2023 49,000.00 49,000.00 48,765.00 [ 48,765.00
5-02-03-010-02 Office Supplies 302BDE  [Hegotiated53.9 04-Jul-23 01-Aug-23 01-Aug-23 08-Aug-23 oa-aug22] GAA 2023 66,500.00 66,500.00 66,262.00 66,262.00
5-02-03-210-03 Semi-Expendable ICT Eqpmt 151B Negotiated 53.9 04-Jul-23 01-Aug-23 01-Aug-23 08-Aug-23 oa-Aug-22] GAA 2023 50,000.00 50,000.00 49,700.00 49,700.00
5-02-02-010-02 TRNG OFFICE 111B Negotiated 53.9 04-Jul-23 07-Aug-23 07-Aug-23 ﬁ-Aug-aJ ss-m}zal GAA 2023 40,000.00 40,000.00 | 39,978.00 | 39,978.00
5-02-03-010-02 Office Supplies 111B Negotiated 53.9 04-Jul-23 01-Aug-23 01-Aug-23 17-1ul-23 17.ulza| GAA 2023 3,000.00 3,000.00 2,972.00 2,972.00
5-02-99-030-00 Representation Exp 12I1B |Negotiated 53.9 04-Jul-23 08-Aug-23 08-Aug-23 15-Aug-23 15-aug-23| GAA 2023 14,981.00 14,981.00 14,966.00 | 14,966.00
5-02-03-210-03 Semi-Expendable ICT Egpmt 3SIGBN Negotiated 53.9 10-Jul-23 07-Aug-23 07-Aug-23 15-Aug-23 15-Aug-23| GAA 2023 67,500.00 67,500.00 67,300.00 67,300.00
5-02-03-210-02 Semi-Expendable Office Eqpmt |3SIGBN Negotiated 53.9 10-Jul-23 07-Aug-23 07-Aug-23 15-Aug-23| 15-Aug-23| GAA 2023 20,000.00 20,000.00 19,950.00 19,950.00
5-02-05-020-01 Mobile Exp 3SIGBN _ |Negotiated 53.9 10-Jul-23 07-Aug-23 o7-Aug-23|  15-Aug-23 15-Aug-23| GAA 2023 10,000.00 10,000.00 10,000.00 | 10,000.00
5-02-13-050-02 RM Office Eqpmt 3SIGBN __ |Negotiated 53.9 10-Jul-23 08-Aug:-23, 08-Aug-23|  16-Aug-23 16-Aug-23| GAA 2023 5,000.00 5,000.00 4,990.00 4,990.00
5-02-03-990-00 Other Supplies 3DCAU Negotiated 53.9 10-ul-23 07-Aug-23 07-Aug-23 15-Aug-23 15-Aug-23| GAA 2023 60,000.00 60,000.00 59,750.00 59,750.00
5-02-05-020-01 Mobile Exp 3CMOBN _ [negotiated 53.9 10-Jul-23 13-Aug-23 14-Aug-23 18-Aug-23 18-Aug-23| GAA 2023 19,200.00 19,200.00 19,200.00 19,200.00
5-02-03-010-02 Office Supplies 3CMOBN  [Negotiated 53.9 10-Jul-23 07-Aug-23 07-Aug-23 18-Aug-23 18-Aug-23] GAA 2023 6,600.00 6,600.00 6,580.00 6,580.00
5-02-03-010-02 Office Supplies 3FAB Negotiated 53.9 10-Jul-23 07-Aug-23 07-Aug-23 15-Aug-23 15-Aug-22| GAA 2023 36,310.00 36,310.00 36,242.00 | 36,242.00
5-02-13-040-01 RM of Eldg SSBN Negotiated 53.9 10-Jul-23 16-Aug-23 16-Aug-23]  23-Aug-23 23-Aug-23| GAA 2023 15,000.00 15,000.00 14,950.00 14,950.00
5-02-02-010-02 TRNG OFFICE 3DCAU Negotiated 53.9 17-Jul-23 08-Aug-23 08-Aug-23 15-Aug-23 15-Aug-23| GAA 2023 37,000.00 37,000.00 36,887.00 36,887.00
5-02-03-010-02 Office Supplies 3DCAU Negotiated 53.9 17-Jul-23 08-Aug-23 08-Aug-23 15-Aug-23 15-Aug23| GAA 2023 11,840.00 11,840.00 11,803.00 11,803.00
5-02-13-040-99 RM of Other Structure 3CMOBN  |Negotiated 53.9 17-Jul-23 25-Aug-23 25-Aug-23 01-Sep-23 01-Sep-23| GAA 2023 20,000.00 20,000.00 19,940.00 19,940.00
5-02-03-990-00 Other Supplies & 3CMOBN  [Hegotiated 53.9 17-Jul-23 14-Aug-23 14-Aug-23 18-Aug-23 18-Aug-23| GAA 2023 8,500.00 8,500.00 8,410.00 8,410.00
5-02-03-010-02 Office Supplies 302BDE Negotiated 53.9 17-Jul-23 07-Aug-23 07-Aug-23 15-Aug-23| 15-Aug-2% GAA 2023 16,500.00 16,500.00 16,442.00 16,442.00
5-02-07-010-00 Survey of Camp Belo 3IMB Hegotiated 53.9 25-Jul-23 18-Aug-23 18-Aug-23 01-Sep-23 01-5ep-23| GAA 2023 445,200.00 445,200.00 442,000.00 | 442,000.00
5-02-07-010-00 Survey of Camp Nelson Gerona |3IMB Negotiated 53.9 25-Jul-23 18-Aug-23 18-Aug-23|  01-5ep-23 01-5ep-23| GAA 2023 | 323,300.00 | 323,300.00 | 321,000.00 | 321,000.00
5-02-13-040-01 RM of Bldg 302BDE ___[negotiated 53.9 24-Jul-23 16-Aug-23 16-Aug-23 23-Aug-i3 23-Aug-23| GAA 2023 310,000.00 310,000.00 [ 309,703.00 | 308,703.00
5-02-03-010-02 Office Supplies 303BDE Negotiated 53.9 24-Jul-23 25-Aug-23 25-Aug-23 01-5ep-23 o1-5ep-25| GAA 2023 44,330.00 44,330.00 44,234.00 44,234.00
5-02-03-990-00 Other Supplies & SSBN Negotiated 53.9 24-Jul-23 16-Aug-23 16-Aug-23 23-Aug-23 23.aug22| GAA 2023 24,000.00 24,000.00 24,000.00 | 24,000.00
5-02-02-010-02 TRNG OFFICE 791B Negotiated 53.9 24-Jul-23 11.5ep-23 11-Sep-23 15-5ep:23 15-5ep-25| GAA 2023 23,750.00 23,750.00 | 23,674.00 | 23,674.00
5-02-02-010-02 TRNG OFFICE 33DRC Negotiated 53.9 24-Jul-23 25-Aug-23 25-Aug-23 015ep-23 01-5ap-22| GAA 2023 14,991.00 14,991.00 14,960.00 | 14,960.00




5-02-02-010-02 TRNG OFFICE 33DRC Negotiated 53.9 24-Jul-23 25-Aug-23 25-Aug-23 08-Sep-23|  08-Sep-23| GAA 2023 9,990.00 9,990.00 9,980.00 9,990.00
5-02-03-010-02 Office Supplies 301BDE Negotlated 53.9 28-Jul-23 16-Aug-23 16-Aug-23 08-Sep-23 08-Sep-23| GAA 2023 103,146.00 | 103,146.00 | 102,731.00 | 102,731.00
5-02-13-040-01 RM of Bldg 303BDE Negotiated 53.9 28-Jul-23 19-5ep-23 19-Sep-23 25-5ep-23 25-5ep-23| GAA 2023 70,000.00 70,000.00 69,924.00 59,924.00
5-02-03-210-03 Procurement of CMO Egpmt 1518 Negotiated 53.9 28-Jul-23 13-5ep-23 13-Sep-23) 19-Sep-23 13-Sep-23| GAA 2023 50,000.00 50,000.00 49,700.00 49,700.00
5-02-02-010-02 TRNG OFFICE 1518 Negotiated 53.9 28-Jul-23 19-5ep-23 18-Sep-23 25-Sep-23 25-Sep-23| GAA 2023 15,000.00 15,000.00 14,836.00 | 14,836.00
5-02-03-010-01 Office ICT H3ID Negotiated 53.9 28-Jul-23 14-Aug-23 14-Aug-23 18-Aug-23 13-Aug-23| GAA 2023 18,392.00 18,382.00 18,392.00 | 18,392.00
5-02-03-010-02 Office Supplies H3ID Negotiated 53.9 31-Jul-23 14-Aug-23 14-Aug-23 18-Aug-23 13-Aug-22| GAA 2023 789,521.00 | 789,521.00 | 789,016.00 | 789,016.00
5-02-03-210-10 PWD Equipment 1218 Negotiated 53,9 31-Jul-23 08-Aug-23 08-Aug-23 15-Aug-23 15—Aug-23] GAA 2023 11,600.00 11,600.00 11,580.00 | 11,580.00
5-02-03-080-00 Medical & Laboratory Supplies |CPSH Negotlated 53.9 08-Aug-23 25-Aug-23 25-aug-23|  01-Sep-23| 01-Sep-23| GAA 2023 297,475.00 | 297,475.00 | 297,385.00 | 297,385.00
5-02-03-010-02 Office Supplies BFAU |shopping 52.1b 08-Aug-23 16-Aug-23 16-Aug-23 22-Aug-23 23-Aug-22| GAA 2023 17,495.00 17,485.00 17,482.00 [ 17,483.00
5-02-03-210-07 Communication Eqpmt 121B Negotiated 53.9 08-Aug-23 11-5ep-23 11-Sep-23 15-Sep-23 15-Sep-23| GAA 2023 10,000.00 10,000.00 9,980.00 9,980.00
5-02-02-010-02 TRNG OFFICE 31DRC Negotiated 53.5 08-Aug-23 11-5ep-23 11-Sep-23 15-Sep-23 15-Sep-23| GAA 2023 5,000.00 5,000.00 4,990.00 4,980.00
5-02-02-010-02 TRNG OFFICE 32DRC Negotiated 53.9 08-Aug-23 11-5ep-23 11-Sep-23) 15-Sep-23 15-Sep-22| GAA 2023 5,997.00 5,997.00 5,983.00 5,983.00
5-02-03-990-00 Other Supplies & 6FSSU Negotiated 53.9 14-Aug-23 11-Sep-23 11-Sep-23) 15-Sep-23 15-Sep-23| GAA 2023 23,987.50 23,987.50 | 23,900.00 | 23,900.00
5-02-13-040-99 RM of Other Structure 302BDE  [negotiated 53.5 29-Aug-23 15-5ep-23 19-Sep-23 25-Sep-23| 25-Sep-23| GAA 2023 85,000.00 85,000.00 84,717.00 | 84,717.00
5-02-03-990-00 Other Supplies & 103C0O Hegotlsted 53.9 29-Aug-23 16-Oct-23 16-0c:-23 20-Oct-23 20-0ct-23| GAA 2023 18,750.00 18,750.00 18,735.00 | 18,735.00
5-02-03-010-02 Office Supplies 103C0O Shopping 52.1b 29-Aug-23 16-0ct-23 16-Oct-23 20-Oct-23 20-Oct-23| GAA 2023 16,250.00 16,250.00 16,200.00 | 16,200.00
5-02-05-020-01 Mobile Exp 103CO Negotlated 53.9 29-Aug-23 16-Oct-23 16-Oct-23 20-Oct-23 20-0ct-23| GAA 2023 5,000.00 5,000.00 5,000.00 5,000.00
5-02-02-010-02 TRNG OFFICE 12IB Negotiated 53.9 04-Sep-23 24-0ct-23 24-Oct-23 27-Oct-23 27-0ct-23| GAA 2023 43,000.00 43,000.00 42,875.00 42,875.00
5-02-03-010-02 Office Supplies 3FAB Negotiated 53.9 04-Sep-23 28-5ep-23 28-Sep-23 05-0ct-23| o0s-oct-25| GAA 2023 26,230.00 26,230.00 | 26,190.00 | 26,150.00
5-02-03-010-01 Office ICT 3FAB Negotiated 53.9 04-Sep-23 28-Sep-23 28-Sep-23 05-Oct-23 05-Oct-23| GAA 2023 20,240.00 20,240.00 20,240.00 [ 20,240.00
5-02-02-010-02 TRNG OFFICE 3CMOBN  |negotiated 53.8 04-Sep-23 28-5ep-23 28-Sep-23 05-0ct-23 05-0ct-23| GAA 2023 18,200.00 18,200.00 18,200.00 18,200.00
5-02-03-010-02 Office Supplies 3CMOBN __ |negotiated 53.9 04-Sep-23 28-5ep-23 28-Sep-23 05-Oct-23 05-Oct-22| GAA 2023 6,600.00 6,600.00 6,580.00 6,580.00
5-02-03-210-03 Procurement of ICT Egqpmt 151B Negotlated 53.9 05-Sep-23 28-5ep-23 28-Sep-23 05-Oct-23 05-0ct-23| GAA 2023 50,000.00 50,000.00 49,700.00 49,700.00
5-02-13-060-01 RM of Vehicles 3SIGNAL _ |Hegotiated 535 05-Sep-23 10-Nov-23 10-Nov-23 16-Nov-23 16-Nov-22| GAA 2023 45,000.00 45,000.00 44,980.00 | 44,980.00
5-02-02-010-02 TRNG OFFICE 3SIGNAL  |Hegotiated 53,5 05-Sep-23 13-Oct-23 13-Oct-23 19-Oct-20 19:0ct-20| GAA 2023 32,500.00 32,500.00 32,495.00 | 32,495.00
5-02-02-010-02 TRNG OFFICE 3DCAU Negotiated 53.9 05-Sep-23 13-Oct-23 13-Oct-23 20-Oct-23 20-0ct-22| GAA 2023 42,000.00 42,000.00 41,827.00 | 41,827.00
5-02-03-010-02 Office Supplies 3DCAU Negotiated 53.9 05-5ep-23 13-Oct-23 13-0ct-23]  20-Oct-23 20-0ct-23] GAA 2023 11,840.00 11,840.00 11,803.00 11,803.00
5-02-03-990-00 Other Supplies & 552ECB Hegotlated 53.9 05-Sep-23 28-5ep-23 28-Sep-23 05-0ct-23 05-0ct-23| GAA 2023 17,680.00 17,680.00 17,664.00 | 17,664.00
5-02-03-010-02 Office Supplies 301BDE Hegotiated 53.9 12-Sep-23 13-Oct-23 13-Oct-23 20-Oct-23 20-0ct-23| GAA 2023 103,146.00 | 103,146.00 | 102,731.00 | 102,731.00
5-02-13-060-01 RM of Vehicles 302BDE Negotiated 53.9 12-Sep-23 16-Oct-23 16-Oct-23 20-Oct-23 20-0ct-23| GAA 2023 65,000.00 65,000.00 64,532.00 | 64,532.00
5-02-13-040-01 RM of Bldg 302BDE Negotiated 53.9 12-Sep-23 16-Oct-23 16-Oct-23 20-Oct-23 20-Oct-23| GAA 2023 50,436.00 50,436.00 50,059.00 50,059.00
5-02-03-010-02 Office Supplies 302BDE Negotiated 53.9 12-Sep-23 13-Oct-23 13-Oct-23 20-0Oct-23 20-Oct-23| GAA 2023 20,500.00 20,500.00 20,423.00 | 20,423.00
5-02-03-990-00 Other Supplies & 3FAB d53.5 12-Sep-23 28-5ep-23 28-Sep-23 05-Oct-23 05-0ct-22| GAA 2023 5,750.00 5,750.00 5,740.00 5,740.00
5-02-03-010-02 Office Supplies H3ID |Negotiated 53.9 15-Sep-23 13-0ct-23 13-Oct-23 20-0ct-23 20-Oct-22| GAA 2023 815,803.00 815,803.00 | 815,493.00 | 815,493.00
5-02-13-040-99 RM of Other Structure 12I1B Negotiated 53.9 15-Sep-23 15-Nov-23 15-Nov-23 24-Nov-23 24-Nov-23| GAA 2023 10,000.00 10,000.00 9,932.00 9,932.00
5-02-02-010-02 TRNG OFFICE 33DRC d53.9 15-Sep-23 15-Nov-23 15-Now-23 24-Nov-23 24-Nov-23| GAA 2023 14,957.00 14,957.00 14,935.00 | 14,935.00
5-02-03-990-00 Other Supplies & 6FSSU d53.9 15-Sep-23 13-Oct-23 13-Oct-23 20-0Oct-23 20-Oct-23| GAA 2023 38,000.00 38,000.00 37,948.00 [ 37,948.00
5-02-03-010-02 Office Supplies 303BDE Negotiated 53.9 22-Sep-23 15-Nov-23 15-Noy-23 23-Nov-23 23-Nov-23| GAA 2023 72,825.00 72,825.00 72,761.00 [ 72,761.00
5-02-02-010-02 TRNG OFFICE 121B d453.9 22-Sep-23 15-Nov-23 i5-Nov-23]  23-Nov-23| 23-Nov-23| GAA 2023 19,990.00 19,990.00 | 19,970.00 | 19,970.00
5-02-03-010-02 Office Supplies 3IMB Negotiated 53.9 02-Oct-23 15-Nov-23 15-Nov-23|  24-Nov-23 24-Nov-23| GAA 2023 4,993.00 4,993.00 4,985.00 4,985.00
5-02-03-990-00 Other Supplies & 552ECB Negotiated 53.5 16-Oct-23 15-Dec-23 15-Dec-23 19-Dec-23 19-Dec-23| GAA 2023 17,178.00 17,178.00 16,983.00 16,983.00
Total Alloted Budget of Procurement Activities 6,916,584.50
Total Contract Price of Procurement Actitvites Conducted 6,900,419.50
Total Savings (Total Alloted Budget - Total Contract Price) 16.165.00_
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o faciifta’ % transoort of Documents o PAPC, AFPPS 12 Dec 23
Revd UPR with complete attachment from 0G4, 3D, PA, Pre-
proc 27 Oct 23, Pre-bid 03 Nov 23, SOBE 15 Nov 23, 2nd Pre-
proc 16 Nov 23, PhilGEPS posted ITB 16 Nav 23, Pre-bid 23
Nov 23, PhilGEPS posted S8B 01 and approved Bid docs 06
Lot 1-Procurement of 608 pairs Ammy Dec 23, SOBE 14 Dec 23, oonm?bd Table Post qual on
Combat Boots, Suede, Field Use 3DCAU  [rusLicaioninG 18-Dec-23 1,824,000.00 | 1,824,000.00 | 1,824,000.00 | 1,824,000.00 | GBSONS SHOE FACTORY ING jontventura w/ GIBSON
' KIDS TRADING, presentation of PQ report & Resultio
GIBSON'S SHOE FACORY INC. joint venture wi GIBSON KIDS
TRADING 15 Dec 23, package all documents for NOA 15 Dec
23, sent to 0G4 to facilitate the tansport of Documents lo
PAPC, AFPPS 18 Dec 23
5-02-03-080-00 Medical & Laboratory Supplies |CPSH Negotiated 53.9 07-Mar-23 30-Mar-23 30-Mar-23 04-Apr-23 04-ap~23| GAA 2023 | 297 475.00 | 297.475.00 | 296,295.00 | 296,295.00
5-02-03-010-01 Office ICT 3DCAU Negotiated 53.9 22-Mar-23 12-Apr-23 12-Apr-23 20-Apr-23 20-apr-23] GAA 2023 12,160.00 12,160.00 12,120.00 12,120.00
5-02-03-070-00 Drugs & Med 302BDE  |Negotiated 53.9 27-Mar-23 08-Jun-23 08-lun-23 16-Jun-23 16-un-23| GAA 2023 10,000.00 10,000.00 9,950.00 9,990.00
5-02-13-050-03 RM of ICT 3SIGBN Negotiated 53.9 03-Apr-23 27-Apr-23 27-Apr-23 05-May-23| o5-May23]| GAA 2023 10,000.00 10,000.00 9,995.00 9,995.00
5-02-13-050-07 RM of Communication Eqpmt  |3CMOBN __|Negotiated 53.9 29-May-23 28-Jun-23 28-Jun-23 06-Jul-23| _ oe-ul-23| GAA 2023 30,000.00 30,000.00 29,900.00 29,500.00
5-02-03-990-00 Other Supplies & 103C0O Negotiated 53.9 05-Jun-23 11-Jul-23 11-Jul-23 in-aul-?a-[ 19-jul-23| GAA 2023 183,750.00 18,750.00 18,735.00 18,735.00
5-02-05-020-01 Mobile Exp 103C0O Negotiated 53.9 05-Jun-23 11-Jul-23 11-Jul-23 19-jul-23] 19.jul-23] GAA 2023 5,000.00 5,000.00 5,000.00 5,000.00
5-02-03-010-02 Office Supplies 103CO Shoppirg 52.1b 05-Jun-23 11-jul-23 11-Jul-23 19-Jul-23] 1s-jul-23| GAA 2023 16,250.00 16,250.00 16,212.00 16,212.00
5-02-13-040-01 RM of Bldg SSBN Negotiated 53.9 05-Jun-23 O1-Aug-23 01-Aug-23 10-Aug-23 _10-Aug23| GAA 2023 90,000.00 90,000.00 89,368.00 | 89,368.00
5-02-13-050-03 RM of ICT 301BDE  |Negotiated 53.9 13-Jun-23 20-Jul-23 20-Jul-23 27-Juk-23| 27-luk23| GAA 2023 31,750.00 31,750.00 31,600.00 31,600.00
5-02-02-010-02 TRNG EXP 3MIBn d 53.9 19-Jun-23 01-Aug-23 01-Aug-23 | GAA 2023 36,997.00 36,997.00 36,910.00 36,910.00
5-02-13-040-99 RM of Other Structure SSBN Negotiated 53.9 10-Jul-23 17-Aug-23 17-Aug23]  30-Aug-23|  30-Aug-23| GAA 2023 15,000.00 15,000.00 14,980.00 | 14,980.00
5-02-07-010-00 Survey of Camp Lion Kilat 3IMB Negotiated 53.9 25-Jul-23 18-Aug-23 18-Aug-23 D1-Sep-23]  01Sep23| GAA 2023 | 203,521.21 | 203,521.21 202,000.00 [ 202,000.00
5-02-07-010-00 Survay of Quezon Bivd Mil Reservation, Cebu City | 3IMB d53.9 25-Jul-23 18-Aug-23 18-avg-23|  01-Sep-23 .blﬁeg-za'] GAA 2023 71,816.68 71,816.68 70,000.00 [ 70,000.00
5-02-07-010-00 Survey of Camp Gev Bermido  |3IMB Negotiated 53.9 25-Jul-23 18-Aug-23 18-Avg-23|  01-Sep-23 01-Sep-23| GAA 2023 65,511.56 65,511.56 | 62,000.00 | 62,000.00
5-02-03-010-01 Office ICT 303BDE Negotiated 53.9 24-Jul-23 16-Aug-23 16-Aug-23 30-Aug-23 a0-Aug23] GAA 2023 26,070.00 26,070.00 26,040.00 | 26,040.00
5-02-13-040-99 RM of Other Structure 303BDE d53.9 28-Jul-23 16-Oct-23 16-Oct-23 27-0ct-23 27-0ct-23| GAA 2023 65,000.00 65,000.00 64,886.00 | 64,886.00
5-02-03-990-00 Other Supplies & Materials 103C0O Negotiated 53.9 28-Jul-23 25-Aug-23 25-Aug-23]  01-5ep-23 01-Sep-23| GAA 2023 18,750.00 18,750.00 18,735.00 | 18,735.00
5-02-03-010-02 Office Supplies 103CO Shopping 52.1b 28-Jul-23 25-Aug-23 25-Aug-23 01-Sep-23 01-Sep-23| GAA 2023 16,250.00 16,250.00 16,212.00 16,212.00
5-02-05-020-01 Moabile Exp 103CO gotiated 53.9 28-Jul-23 25-Aug-23 25-avg-23|  01-5ep-23 01-Sep-23| GAA 2023 5,000.00 5,000.00 5,000.00 5,000.00
5-02-03-070-00 Drugs & Med CPSH d 53.9 08-Aug-23 11-Sep-23 11-Sep-23| 21-5ep-23 21-5ep-23| GAA 2023 192,000.00 | 192,000.00 | 191,947.00 | 191,947.00
5-02-03-010-02 Office Supplies CPSH Negotiated 53.9 08-Aug-23 25-Aug-23 25-Aug-23|  01-Sep-23| 01-Sep-23| GAA 2023 54,296.00 54,296.00 53,010.00 | 53,010.00
5-02-13-040-99 RM of Other Structure 552ECB Negotiated 53.9 08-Aug-23 09-Nov-23 09-Nov-23 16-Nov-23 1&Hw-23l GAA 2023 30,000.00 30,000.00 29,850.00 29,850.00
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5-02-03-990-00 Other Supplies & 62IB |Negotiated 53.9 19-Dec-23 JATF 2023 | 412,050.00 | 412,050.00 | 400,000.00 | 400,000.00
5-02-13-040-01 RM of Bldg H3ID Negotiated 53.9 22-Dec-23 JATF 2023 | 998,956.00 | 998,956.00 996,461.00 | 996,461.00
5-02-13-040-01 RM of Bldg H3ID Negotiated 53.9 22-Dec-23 IATF 2023 | 991,260.00 [ 991,260.00 989,365.00 | 989,365.00
5-02-13-040-01 RM of Bldg H3ID |Negotlated 53.9 22-Dec-23 ; : JATF 2023 | 349,575.00 | 349,575.00 348,335.00 | 348,335.00
5-02-03-990-00 Other Supplies & H3ID d53.9 22-Dec-23 22-Dec-23 22-Dec-23 27-Dec-23]  27-Dec-23| JIATF 2023 | 218,460.00 | 218,460.00 217,000.00 | 217,000.00
5-02-03-990-00 Other Supplies & H3ID Negotiated 53.9 22-Dec-23 22-Dec-23 22-Dec-23 27-Pec-23| 27-'!3'3(:-23' IATF 2023 | 205,315.00 | 205,315.00 204,750.00 |  204,750.00
5-02-03-220-01 Procurement of Tables & Chair [3DTS Negotiated 53.9 22-Dec-23 i ] ¥ JATF 2023 | 303,300.00 | 303,300.00 302,000.00 | 302,000.00
5-02-13-040-01 RM of Bldg 552ECB d53.9 27-Dec-23 JATF 2023 [ 700,000.00 | 700,000.00 698,984.00 [ 698,984.00
5-02-13-040-01 RM of Bldg BFSSU d53.9 27-Dec-23 JATF 2023 | 561,235.00 | 561,235.00 560,025.00 | 560,025.00
5-02-13-040-01 RM of Bldg BRCDG Negotiated 53.9 27-Dec-23 JATF 2023 | 719,245.00 | 719,245.00 718,471.00 | 718,471.00
5-02-13-040-01 RM of Bldg 542ECB d53.9 27-Dec-23 3 JATF 2023 | 650,000.00 | 650,000.00 648,494.00 | 648,494.00
5-02-13-040-01 RM of Bldg 3FAB Negotiated 53.9 27-Dec-23 : JATF 2023 | 349,765.00 | 349,765.00 348,605.00 | 348,605.00
5-02-13-040-01 RM of Bldg H3ID |Negotiated 53.9 27-Dec-23 i JATF 2023 | 994,930.00 | 994,930.00 992,475.00 | 992,475.00
5-02-02-010-01 ICT Trng 3SIGNAL d53.9 27-Dec-23 ; JATF 2023 | 713,245.00 | 713,245.00 711,280.00 | 711,280.00
5-02-13-040-01 RM of Bldg 303BDE __ |negotiated 53.9 27-Dec-23 e ; TF 2023 | 412,500.00 | 412,500.00 | 411,615.00 | 411,615.00
t of On-going Procurement Activities

Total Alloted Budget

31,961,657.85

Total Contract Price of Procurement Actitvites Conducted

31,730,869.00

Total Savings (Total Alloted Budget - Total Contract Price)

230,788.85

Prepared by:

Teofisto F Pagayon
(FS) PA
First Sgt / Operation NCO

TSg




