



COMMANDING GENERAL
PHILIPPINE ARMY
FORT ANDRES BONIFACIO, TAGUIG CITY

Attorney ROWENA CANDICE M RUIZ

Executive Director V
Government Procurement Policy Board-Technical Support Office
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Dear **Attorney**:

In compliance to Section 12.2 of the Revised Implementing Rules and Regulations of Republic Act Number 9184, the Philippine Army respectfully submits the Philippine Army Bids and Awards Committee (PABAC) 1, 2 and 3 **Fiscal Year 2023 Procurement Monitoring Reports (PMR)** for **2nd Semester**. The prepared PMRs by PABACs were Public Bidding and Negotiated procurement projects under the General Appropriations Act Fiscal Year 2023.

For the appreciation of the good Executive Director.

Respectfully yours,

ROY M GALIDO
Lieutenant General PA

**HEADQUARTERS
PHILIPPINE ARMY
PROCUREMENT MANAGEMENT OFFICE
Fort Andres Bonifacio, Taguig City**

PMOX

10 January 2024

SUBJECT: Submission of Procurement Monitoring Report 2nd Semester CY 2023

**TO: AC of S for Logistic, G4
Post
Attn: C, AMB**

1. References:

- a. STL from OG4, PA dated 20 December 2023 with subject: Submission of Procurement Related Reports.
- b. STL from Philippine Army Bids and Awards Committee 1 (PABAC1) dated 10 January 2024 with subject: Submission of Procurement Monitoring Report of PABAC1 with delegated units (PAMUs) for the 2nd Semester of CY 2023
- c. STL from Philippine Army Bids and Awards Committee 2 (PABAC2) dated 08 January 2024 with subject: Submission of 2nd Semester Procurement Monitoring Report CY 2023
- d. STL from Philippine Army Bids and Awards Committee 1 (PABAC1) dated 10 January 2024 with subject: 2nd Semester Procurement Monitoring Report.

2. In the references, per DBM Memorandum Circular 01-2023 dated 22 August 2023, one of the guidelines in the Granting of the Performance-Based Bonus (PBB) for Fiscal Year 2023 under Executive Order S.2012 and EO NO.201, S. 2016 is the submission of the Procurement Monitoring Report.


3. In compliance to the said guidelines, attached are the Procurement Monitoring Reports CY 2023 submitted by the following PA Major units (PAMUs):

L/I	Name of PAMUs
1	1ID, PA
2	2ID, PA
3	3ID, PA
4	4ID, PA
5	5ID, PA
6	6ID, PA

7	7ID, PA
8	8ID, PA
9	9ID, PA
10	10ID, PA
11	11ID, PA
12	51 st EBde, PA
13	52 nd EBde, PA
14	53 rd EBde, PA
15	54 th EBde, PA
16	55 th EBde, PA
17	FSRR
18	LRR
19	ARR
20	ASR
21	AVnR
22	1BCT
23	ASCOM, PA
24	AIR, PA
25	FCPA
26	ASPA
27	CMOR
28	HHSg
29	TRADOC
31	SFRA
31	APMC

3. In this regard, request representation be made to CG, PA for the approval on the posting of these Procurement Monitoring Reports (PMR), thru OG6, PA, to the GPPB Transparency Seal portal to comply with the GPPB requirement on PBB granting.

4. For favorable action.


IMELDA L. NADALA
Colonel GSC (QMS) PA
Chief



HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE PA BIDS AND AWARDS COMMITTEE 1
Fort Andres Bonifacio, Metro Manila




PABACX

JAN 05 2023

SUBJECT: **Submission of Procurement Monitoring Report of PABAC1 with delegated units of PA Major units (PAMUs) for the 2nd Semester of CY 2023**

TO: **Commanding General, PA**
Post
Attn: **PMO**

1. Reference: Advisory 03-2022 from GPPB TSO dated 29 December 2022.
Subj: Reminder on the submission of procurement reports for FY 2023.
2. In compliance to the above reference, forwarded herewith is the Procurement Monitoring Report of this office with the delegated units of PA Major units (PAMUs) for the 2nd Semester of CY 2023.
3. In this regard, request representation with the Commanding General, PA for his signature on the said report prior submission of same to pmr@gppb.gov.ph.
4. Further request appropriate action.


ANTONIO C ROTA JR
Brigadier General, PA
Chairperson

Incl:
a/s



HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE PA BIDS AND AWARDS COMMITTEE 1
Fort Andres Bonifacio, Metro Manila



PABACX

JAN 05 2023

SUBJECT: **Submission of Procurement Monitoring Report of PABAC1 with delegated units of PA Major units (PAMUs) for the 2nd Semester of CY 2023**

TO: **Commanding General, PA**
Post
Attn: **AC of S for Logistics, G4**

1. Reference: Advisory 03-2022 from GPPB TSO dated 29 December 2022. Subj: Reminder on the submission of procurement reports for FY 2023.

2. In compliance to the above reference, forwarded herewith is the Procurement Monitoring Report of this office with the delegated units of PA Major units (PAMUs) for the 2nd Semester of CY 2023.

3. In this regard, request representation with the Commanding General, PA for his signature on the said report prior submission of same to pmr@gppb.gov.ph.

4. Further request appropriate action.


ANTONIO C ROTA JR
Brigadier General PA
Chairperson

Incl:
a/s




HEADQUARTERS
PHILIPPINE ARMY
Fort Andres Bonifacio, Metro Manila

POSTING CERTIFICATION

This is to certify that the **PHILIPPINE ARMY** has posted its Procurement Monitoring Report (PMR) for the **2nd Semester for FY 2023** on **Philippine Army Transparency Seal** and can be accessed through this link: (PA Website).

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 14 July 2022.



RAY BOY B IBANES
Major (QMS) PA
Head, BAC Sec1

**HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE 1
Fort Andres Bonifacio, Metro Manila**

2nd Semester

ANNEX A
PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE 1 PROCUREMENT MONITORING REPORT

Code (PAP)	Procurement	Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity							Source of Funds	ABC (PhP)	Contract Cost (PhP)	Status
						Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Total	Total	
COMPLETED PROJECTS																
1		JAN SVCS AGH PABAC1-001-23 Procurement of One (1) Lot Janitorial Services for Army General Hospital (AGH)	HPAG4	Yes	Public Bidding	28-Oct-22	03-Nov-22	11-Nov-22	24-Nov-22	24 Novc 22	6 dec 22	06-Jan-23	MOOE	6,933,800.00	5,924,000.00	Bidding Request from CO, PAPC, AFPPS #PAPC-058-23 dtd 04 Oct 2 and rcvcd on 04 Oct 22 -Pre Proc on 28 Oct 22 -ITB on 3 Nov 22 -Issued 1st Notice of Postponement of Pre Bid Time (1:30PM to 9:30 AM) -Pre Bid on 11 Nov 22 -SOBE on 24 Nov 22. Winning Bidder: Ultimate Care Janitorial & allied Svcs (SCB)-PhP6,924,000.00 -PQ 6 Dec 22 -PQ submitted on 13 Dec 22 -Package of NOA forwarded to G4 on 23 Dec 22 -Rcvd approved NOA on 6 Jan 23 -NOA rcvcd on 30 Jan 23 -NOA posted on 30 Jan 23
2		HHSJ JAN SVCS PABAC1 048-23 Procurement of Janitorial Services for HPA Complex and Parade Ground for HHSJ	HPAG4	No	Public Bidding	04-Jan-23	13-Jan-23	23-Jan-23	06-Feb-23	06-Feb-23	14 feb 23	11-Apr-23	MOOE	5,606,884.80	5,606,884.80	Bidding Request #PAPC 078-23 dtd 27 Oct 22 -Pre Proc on 4 Jan 23 -ITB posted on 13 Jan 23 -Pre Bid 23 Jan 23 -SOBE on 6 Feb 23. Winning bidder: Ultimate Care Janitorial & Allied Svcs (SCB) -PhP5,606,884.80 -PQ on 14 Feb 23. PQ Rpt rcvcd on 08 Mar 23 declaring Ultimate as Post Qualified -Package of NOA transmitted to G4 on 20 Mar 23 -NOA approved on 11 Apr 23 -NOA posted at GEPS on 24 Apr 23 -NTP approved on 01 May 23. Conformed on 01 May 23 -NTP posted at GEPS on 10 Aug 23
3		MED PABAC1-001-23 Procurement of 6,537 kits Individual First Aid Kit (IFAK)	PMO/End-User	No	Public Bidding	16-May-23	24-May-23	01-Jun-23	20-Jun-23	20-Jun-23	26 Jun 23	31-Jul-23		53,799,510.00	51,439,653.00	Bidding Request # PAPC -103-23 dtd 25 Apr 23 rcvcd on 26 Apr 23 -Pre proc on 16 May 23 -Posting of ITB on 24 May 23 -Pre Bid on 01 Jun 23 -Issued 1st Notice of Postponemnet dtd 14 Jun 23 (SOBE from 15 Jun 23 to 20 Jun 23) -SOBE on 20 Jun 23. winning Bidder: BDM enterprises (SCB) PhP51,439,653.00 -PQ on 26 Jun 23. TWG submitted PQ report on 10 Jul 23 -For signature of BAC Resolution and Package of NOA -NOA transmitted to G4 on 19 Jul 23 -NOA approved and rcvcd on 31 Jul 23 -NOA onformed of winning bidder on 2 Aug 23 -NOA posted at GEPS on 11 Aug 23
4		MED PABAC1-002-23 Procurement of Drugs and Medicines for AGH	AGH, HHSJ	NO	Public Bidding	19-Jul-23	20-Jul-23	27-Jul-23	11-Aug-23	11-Aug-23	22 Aug 23		MOOE	3,200,000.00	2,185,925.00	Bidding Request#PAPC-090-23 dtd 18 Apr 23 -Pre Proc on 19 Jul 23 -ITB on 20 Jul 23 -Pre Bid on 27 Jul 23 -SOBE on 11 Aug 23. Winning Bidder- Delac Enterprises (SCB) -PhP2,185.25. GC Med Failed in TAB D & J -PQ on 22 Aug 23. PQ rcvcd on 24 Aug 23. -For signature of NOA transmitted to PAPC on 14 Sep 23
5		MED PABAC1-003-23 Procurement of Various Medical Supplies	AGH, HHSJ	NO	Public Bidding	19-Jul-23	20-Jul-23	27-Jul-23	11-Aug-23				MOOE	5,500,000.00		Bidding Request#PAPC-105-23 dtd04 May 23 -Pre Proc on 19 Jul 23 -ITB on 20 Jul 23 -Pre Bid on 27 Jul 23 -SOBE on 11 Aug 23. GC Med Failed in TAB G & K while Delac Ent Failed in TAB K -Declare as 1st Failure of Bidding. Mandatory Review -Pre Proc on 4 Sep 23 -ITB on 06 Sep 23 -Pre Bid on 15 Sep 23 -SOBE on 04 Oct 23. Winning Bidder-Delac Ent -PhP4,517,700.00; GC Med-PhP4,554,866.02 and CM Vargas Ent -No Submission -PQ on 11 Oct 23 -NOA approved and conformed on 13 Nov 23 -NOA posted at GEPS on 1 dec 23 -NTOp approved on 13 Nov 23 -NTP posted at GEPS on 1 Dec 23

6	MED PABAC1-004-23 Procurement of Various Medical Supplies	AGH, HHSG	No	Public Bidding								MOOE	3,500,000.00	3,122,499.08	Bidding Request #PAPC-131-23 dtd 17 Jul 23 -Pre Proc on 4 Sep 23 -ITB on 06 Sep 23 -Pre Bid on 15 Sep 23 -SOBE on 04 Oct 23; Winning Bidder-GC Med-PhP3,122,499.08;Delac enterprises PhP3,364,265.00 and CM Vargas Enterprise -NOA approved on 13 Nov 23 -NOA posted at GEPS on 16 Nov 23 -NTP approved N and conformed on 27 Nov 23
7	PCHT PABAC1-001-23 Procurement of One (1) Lot Transportation and Delivery Expenses	HPAG4	No	Public Bidding	10-May-23	12-May-23	22-May-23	08-Jun-23	08-Jun-22	16 Jul 23	20-Jul-23	MOOE	16,824,730.00	15,875,990.00	Bidding Request from CO, PAPC AFPPS#080-23 28 Nov 22 -Pre Proc on -ITB posted on 21 Mar 23 -Pre Bid on 29 Mar 23 -SOBE on 11 Apr 23. Redgud Forwarded Inc. Failed in TAB "K" for do not have an ISO Certification while Xmax Delivery Express Inc. failed in TAB "K" it was noted that your company submitted an ISO Certification issued to Xmax Delivery Express Inc but the address appearing thereon (Tampay, Taguig City) differs from the Bidder's address on the submitted PhGEPS Certificate and Proof of Authority of representative (Secretary's Certificate), which is Mayapa, Calamba, Laguna immediately the Committee declare as failure of Bidding. Both bidder signify their intent for file MR and the TGD will be on 14 Apr 23 -Motion for reconsideration was rovd both bidder (Redgud and XCE Logistics) on 14 Apr 23 and immediately forwarded to C, TWG and Legal Member -Rovd TWG recommendation on 19 Apr 23 as denied -Sent reply to their MR on MR or 19 Apr 23 -Issued BAC Reso N: 044-23 deant as 1st Failure of Bidding -Sed 2nd Pre Proc on 10 May 23 -Pre Bid on 22 May 23 -Issued B891 on 1 Jun 23 (SOBE on 5 Jun 23 to 08 Jun 23) -SOBE 08 Jun 23 declaring Xmax Delivery (LCB) - PhP15,975,990.00 while Redgud Forwarded Inc (ZLCB) - (PhP16,188,900.00) - Adoff docs for PQ submitted on 13 Jun 23. Sked of PQ on 16 Jun 23 at Laguna -PTWG submitted PQ Report on 20 Jun 23 declaring Xmax Delivery as Post Qualified -For signature of SAC Reso. Package of NOA transmitted to G4 on 11 Jul 23 -NOA approved on 22 Jul 23. NOA conformed on 27 Jul 23. -NOA posted at GEPS on 27 Jul 23.
8	QM PABAC1-001-23 Procurement of 21,814 pairs Army Combat Boots, Suede, Field Use	HPAG1	Yes	Public Bidding	03-Oct-22	04-Oct-22	12-Oct-22	25-Oct-22	25-Oct-22	3 nov 22	19-Jan-23	PS	61,079,200.00	60,904,688.00	Bidding Request recvd on 23 Sep 22. #PAPC-022-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 3 Oct 22 -ITB posting 4 Oct 22 -Pre Bid on 12 Oct 22 -SOBE on 25 Oct 22: Winning bidder- Gibson's Shoe Factory Inc. -PhP80,904,688.00 (LCB) and Filboot Mfg. Corp. -PhP67,970,130.00 (ZLCB) -PQ on 3 Nov 22 -Rovd PQ report on 10 Nov 22. For signature of NOA -Package of NOA forwarded to OG4, on 25 Nov 22 -NOA approved and conformed on 19 Jan 23 -NOA posted at GEPS on 31 Jan 23 -NTP conformed on 9 Mar 23 -NTP posted on 13 Mar 23
9	QM PABAC1-002-23 Procurement of 7,285 pairs Shoes, Dress, Low Cut Rubber Sole	HPAG1	Yes	Public Bidding	03-Oct-22	04-Oct-22	12-Oct-22	25-Oct-22	25-Oct-22	3 nov 22	19-Jan-23	PS	12,384,500.00	12,384,500.00	Bidding Request recvd on 23 Sep 22. #PAPC-028-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 3 Oct 22 -ITB posting on 4 Oct 22 -PreBid on 12 Oct 22 -SOBE on 25 Oct 22. Winning Bidder - Gibson's Shoe Factory Inc. PhP12,384,500.00 (LCB) -PQ on 3 Nov 22 -Rovd PQ report on 10 Nov 22. For signature of NOA -Package of NOA forwarded to OG4, on 25 Nov 22 -NOA approved on 19 Jan 23 -NOA posted at GEPS on 31 Jan 23 -NTP conformed on 9 Mar 23 -NTP posted on 13 Mar 23
10	QM PABAC1-003-23 Procurement of 12,694 each Hydration Pack, 3L Capacity (PHILARPAT)	HPAG1	Yes	Public Bidding	03-Oct-22	04-Oct-22	12-Oct-22	25-Oct-22	25-Oct-22	4 Nov 22	25-Nov-22	PS	20,310,400.00	20,285,012.00	Bidding Request recvd on 23 Sep 22. #PAPC-025-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 3 Oct 22 -ITB posting on 4 Oct 22 -PreBid on 12 Oct 22 -SOBE on 25 Oct 22. Winning Bidder - Jan Venice Ent. PhP20,285,012.00 (LCB) and Neala Ent.-PhP20,304,053.00 (ZLCB) -PQ on 4 Nov 22 -Rovd PQ report on 10 Nov 22. For signature of NOA -Package of NOA forwarded to OG4, on 25 Nov 22 -NTP approved on 07 Mar 22. conformed on 09 Mar 23 -NTP posted at GEPS on 28 Mar 23

11	QM PABAC1-004-23 Procurement of 13,514 each Combat Chest Rig, PHILARPAT	HPAG1	Yes	Public Bidding	03-Oct-22	04-Oct-22	12-Oct-22	25-Oct-22	25-Oct-22	4 nov 22	19-Jan-23	PS	21,622,400.00	21,554,830.00	Bidding Request recvd on 23 Sep 22. #PAPC-024-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 3 Oct 22 -ITB posted on 4 Oct 22 -PreBid on 12 Oct 22 -SOBE on 25 Oct 22. Winning Bidder Neala Ent. -PhP21,554,830.00 (LCB) and Jan Venice Ent. -PhP21,595,372.00 (2LCB) -PQ on 4 Nov 22 -Rcvd PQ report on 10 Nov 22. For signature of NOA -Package of NOA forwarded to CG4, on 25 Nov 22 -NOA approved on 19 Jan 23 -Conformed on 19 Jan 23 -Posted NOA at GEPs on 1 Feb 23 -NTP approved 7 Mar 23 and conformed on 9 Mar 23 -NTP posted at GEPs on 13 Mar 23
12	QM PABAC1-005-23 Procurement of 12,080 each Belt Waist for BDU with Buckle	HPAG1	Yes	Public Bidding	03-Oct-22	04-Oct-22	12-Oct-22	25-Oct-22	25-Oct-22	3 nov 23	19-Jan-23	PS	6,040,000.00	6,015,840.00	Bidding Request recvd on 23 Sep 22. #PAPC-031-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 3 Oct 22 -ITB posted on 4 Oct 22 -PreBid on 12 Oct 22 -SOBE on 25 Oct 22. Winning Bidder -Neala Enterprises-PhP6,015,840.00 (SCB) -PQ on 3 Nov 22 -PQ Rpt recvd on 10 Nov 22. For signature of NOA -Package of NOA forwarded to CG4, on 25 Nov 22 -NOA approved on 19 Jan 23. Conformed on 19 Jan 23 -NOA posted at GEPs on 1 Feb 23 -NTP approved and conformed on 28 Feb 23 -NTP posted at GEPs on 03 Mar 23
13	QM PABAC1-006-23 Procurement of 27,280 each Short Cycling (Compression) Black	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	13-Oct-22	26-Oct-22	26-Oct-22	4 nov 22	19-Jan-23	PS	6,820,000.00	6,792,720.00	Bidding Request recvd on 23 Sep 22. #PAPC-032-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 4 Oct 22 -ITB posted on 5 Oct 22 -Pre Bid on 13 Oct 22 -SOBE on 26 Oct 22. Winning Bidder-Jan Venice Ent- PhP6,792,720.00 (SCB) and Jouis Gen Mdse. Failed TAB "H" -For Sked of PQ on 4 Nov 22. -PQ recvd on 21 Nov 22 -For signature of BAC Reso. For signature of NOA -Package of NOA forwarded to CG4, on 28 Nov 22 -NOA approved and conformed on 19 Jan 23 -NOA posted at GEPs on 27 Feb 23 -NTP approved and conformed on 4 Apr 23 -NTP posted on 4 Apr 23
14	QM PABAC1-007-23 Procurement of 800 each Pershing Cap for (04/05/06)	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	13-Oct-22	26-Oct-22	26-Oct-22	7 Nov 22	19-Jan-23	PS	4,400,000.00	3,816,000.00	Bidding Request recvd on 23 Sep 22. #PAPC-033-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 4 Oct 22 -ITB posted on 5 Oct 22 -Pre Bid on 13 Oct 22 -SOBE on 26 Oct 22. Winning Bidder: Aristigram Trading-PhP3,816,000.00 (SCB) and Jouis Gen Mdse. Failed in TAB "S" and "H" -For sked of PQ on 7 Nov 22 -PQ rpt rcv on 10 Nov 22. For signature of NOA -Package of NOA forwarded to PAPC on 29 Nov 22 -Approved NOA on 19 Jan 23. -conformed on 19 Jan 23 -NOA posted at GEPs on 23 Jan 23 -NTP approved on 15 Feb 23 -NTP conformed on 15 Feb 23 -NTP posted on 27 Feb 23
15	QM PABAC1-008-23 Procurement of 5,280 each Towel Bath and Face (Microfiber) OD	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	13-Oct-22	26-Oct-22	26-Oct-22	8 Nov 22	19-Jan-23	PS	3,168,000.00	3,157,440.00	Bidding Request recvd on 28 Sep 22. #PAPC-042-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 4 Oct 22 -ITB posted on 5 Oct 22 -Pre Bid on 13 Oct 22 -SOBE on 26 Oct 22. Winning Bidder: Neala Ent -PhP3,157,440.00 (SCB) -PQ on 08 Nov 22 -PQ Rpt recvd on 11 Nov 22. For signature of NOA -Package of NOA forwarded to PAPC on 29 Nov 22 Approved NOA on 19 Jan 23. -conformed on 19 Jan 23 -NOA posted at GEPs on 23 Jan 23 -NTP approved on 16 Feb 23 -NTP cpmformed on 16 Feb 23 -NTP posted at GEPs on 16 Feb 23

16	QM PABAC1-009-23 (Merged) Procurement of 22,304 each Plastic Mess Gear	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	13-Oct-22	26-Oct-22	26-Oct-22	10 Nov 22	19-Jan-23	PS	4,906,880.00	3,680,160.00	<ul style="list-style-type: none"> Bidding Request rcvd on 23 Sep 22. #PAPC-034-23 dtd 22 Sep 22. and Bidding Request from CO, PAPC, AFPPS #036-23 dtd 06 Oct 22 and rcvd on 07 Oct 22 Bidding Directive forwarded to TWG on 23 Sep 22 Pre Proc on 4 Oct 22 ITB posted on 5 Oct 22 Pre Bid on 13 Oct 22 SOBE on 26 Oct 22. Winning Bidder: Goldbell Phil. Impex Corp. PhP3,680,160.00 (LCB) and Jeje Ent. PhP3,947,808.00 (2LCB) Sked of PQ on 7 Nov 22 PQ rpt rcv on 10 Nov 22. For signature of NOA Package of NOA forwarded to PAPC on 29 Nov 22 Approved NOA on 19 Jan 23. Conformed on 19 Jan 23 NOA posted at GEPs on 23 Jan 23
17	QM PABAC1-010-23 Procurement of 6,040 each Blanket, OD	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	14-Oct-22	27-Oct-22	27-Oct-22	10 Nov 22	19-Jan-23	PS	3,322,000.00	3,322,000.00	<ul style="list-style-type: none"> Bidding Request rcvd on 28 Sep 22. #PAPC-043-23 dtd 27 Sep 22. Bidding Directive forwarded to TWG on 29 Sep 22 Pre Proc on 4 Oct 22 ITB posted on 5 Oct 22 Pre Bid on 14 Oct 22 SOBE on 27 Oct 22 Issued 1st Notice of Postponement dtd 14 Oct 22 (Pre Bid from 14 to 18 Oct 22 and SOBE from 27 Oct 22 to 3 Nov 22) Pre Bid 18 Oct 22 SOBE 3 Nov 22. Winning Bidder: Neala Enterprises - PhP3,322,000.00 (SCB) For sked of PQ on 10 Nov 22 PQ rpt rcv on 10 Nov 22. For signature of NOA Package of NOA forwarded to PAPC on 29 Nov 22 Approved NOA on 19 Jan 23 Conformed on 19 Jan 23 NOA posted at GEPs on 23 Jan 23 NTP approved on 16 Feb 23 NTP conformed on 16 Feb 23 NTP posted at GEPs on 16 Feb 23
18	QM PABAC1-011-23 Procurement of 5,060 each Bar, Mosquito, Polyester, Warp Knit, OD	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	14-Oct-22	27-Oct-22	27-Oct-22	10 Nov 22	19-Jan-23	PS	2,277,000.00	2,277,000.00	<ul style="list-style-type: none"> Bidding Request rcvd on 29 Sep 22. #PAPC-053-23 dtd 29 Sep 22. Bidding Directive forwarded to TWG on 30 Sep 22 Pre Proc on 4 Oct 22 ITB posted on 5 Oct 22 Pre Bid on 14 Oct 22 SOBE on 27 Oct 22 Issued 1st Notice of Postponement dtd 14 Oct 22 (Pre Bid from 14 to 18 Oct 22 and SOBE from 27 Oct 22 to 3 Nov 22) Pre Bid 18 Oct 22 SOBE 3 Nov 22. Winning Bidder - (Neala Enterprises) PhP2,277,000.00 (SCB) For sked of PQ on 10 Nov 22 PQ report rcvd on 11 Nov 22. For signature of NOA Package of NOA forwarded to PAPC on 29 Nov 22 NOA approved on 19 Jan 23. Conformed on 19 Jan 23 NOA posted on 23 Jan 23 NTP approved on 24 Feb 23. Conformed on 24 Feb 23 NTP posted at GEPs on 6 Mar 23
19	QM PABAC1-012-23 Procurement of 3,960 each Cloth for General Office Attire (GOA)	HPAG1	Yes	Public Bidding	04-Oct-22	05-Oct-22	14-Oct-22	27-Oct-22	27-Oct-22	9 Nov 22	19-Jan-23	PS	2,772,000.00	2,752,000.00	<ul style="list-style-type: none"> Bidding Request rcvd on 28 Sep 22. #PAPC-049-23 dtd 27 Sep 22. Bidding Directive forwarded to TWG on 29 Sep 22 Pre Proc on 4 Oct 22 ITB posted on 5 Oct 22 Pre Bid on 14 Oct 22 SOBE on 27 Oct 22 Issued 1st Notice of Postponement dtd 14 Oct 22 (Pre Bid from 14 to 18 Oct 22 and SOBE from 27 Oct 22 to 3 Nov 22) Pre Bid 18 Oct 22 SOBE 3 Nov 22. Winning Bidder-(Sylvia C. Enterprises) PhP2,752,000.00 (SCB) PQ on 9 Nov 22 PQ rcvd on 9 Nov 22 PQ rcvd on 21 Nov 22 For signature of BAC Reso. For signature of NOA Package of NOA forwarded to PAPC on 29 Nov 22 NOA approved on 19 Jan 23 NOA posted at GEPs on 27 Jan 23 NTP approved and conformed on 28 Apr 23 NTP posted at GEPs on 4 Apr 23

20	QM PABAC1-013-23 Procurement of 46,750 each Undershirt Raglan, Polyester, spandex, Round Neck	HPAG1	Yes	Public Bidding	05-Oct-22	07-Oct-22	17-Oct-22	31-Oct-22	31-Oct-22	11 Nov 22	19-Jan-23	PS	18,700,000.00	18,606,500.00	Bidding Request recvd on 23 Sep 22. #PAPC-029-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 5 Oct 22 -ITB posted on 7 Oct 22 -Pre Bid on 17 Oct 22 -SOBE on 31 Oct 22 --issued SBB1/Postponement on 19 Oct 22 (SOBE) from 31 oct to 4 Nov 22 -SOBE 4 Nov 22, winning bidder: MUD enterprises (SCB) -PhP18,606,500.00 -PQ on 11 Nov 22 -PQ Rpt recvd on 28 Nov 22. Package of NOA forwarded to G4 on 13 Dec 22 -NOA approved on 19 Jan 23 -Conformed on 19 Jan 23 -NOA posted on 25 Jan 23 -NTP approved on 16 Mar 22. Conformed on 18 Mar 22 -NTP posted at GEPA on 28 Mar 23
21	QM PABAC1-014-23 Lot 1 Procurement of 29,219 sets PA Pattern (PHILARPAT) Battle Dress Uniform (BDU) with Ball Cap	HPAG1	Yes	Public Bidding	05-Oct-22	07-Oct-22	17-Oct-22	31-Oct-22	31-Oct-22	11 Nov 22	19-Jan-23	PS	56,977,050.00	41,510,916.00	Bidding Request recvd on 23 Sep 22. #PAPC-021-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 5 Oct 22 -ITB posted on 7 Oct 22 -Pre Bid on 17 Oct 22 -SOBE on 31 Oct 22 --issued SBB1/Postponement on 19 Oct 22 (SOBE) from 31 oct to 4 Nov 22 -SOBE 4 Nov 22, winning bidder: Goldbell Phils Impex corp (LCB)-PhP41,510,916.00, Jeje Enterprises (2LCB) -PhP41,870,827.00 and Unet Distributors Corp. JV Universal Weaver (3LCB) -45,201,793.00 -PQ on 11 Nov 22. PQ Rpt recvd on 5 Dec 22. -Approved NOA on 19 Jan 23 -NOA awarded on 19 Jan 23 -NOA posted at GEPA on 1 Feb 23 -NTP approved on 27 Mar 23 -NTP conformed on 29 Mar 23 -NTP posted at GEPA on 4 Apr 23
22	QM PABAC1-014-23 Lot 2 Procurement of 15,500 sets PA Pattern (PHILARPAT) Battle Dress Uniform (BDU) with Ball Cap	HPAG3	Yes	Public Bidding	05-Oct-22	07-Oct-22	17-Oct-22	31-Oct-22	31-Oct-22	11 Nov 22	23-Jan-23	PS	30,225,000.00	21,204,000.00	Bidding Request recvd on 28 Sep 22. #PAPC-037-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 5 Oct 22 -ITB posted on 7 Oct 22 -Pre Bid on 17 Oct 22 -SOBE on 31 Oct 22 --issued SBB1/Postponement on 19 Oct 22 (SOBE) from 31 oct to 4 Nov 22 -SOBE 4 Nov 22, Winning bidder: Goldbell Phils. Impex Corp. (LCB)-21,204,000.00, Jeje enterprises (2LCB) -22,211,500.00 and U-Net Distributors Corp. JV Universal Weaver (3LCB) -23,823,500.00 -PQ on 11 Nov 22 -PQ Rpt submitted on 05 Dec 22 -NOA approved on 23 Jan 23 -NOA conformed on 23 Jan 23 -NOA posted at GEPA on 16 Feb 23 -NTP approved on 28 Mar 23 -NTP conformed on 30 Mar 23 -NTP posted at GEPA on 4 Apr 23
23	QM PABAC1-015-23 Procurement of 11,627 each Poncho Tent, PHILARPAT	HPAG1	Yes	Public Bidding	05-Oct-22	07-Oct-22	18-Oct-22	03-Nov-22	03-Nov-22	10 nov 22	19-Jan-23	PS	12,789,700.00	12,789,700.00	Bidding Request recvd on 23 Sep 22. #PAPC-027-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 5 Oct 22 -ITB posted on 7 Oct 22 -Pre Bid on 18 Oct 22 -SOBE on 3 Nov 22. Winning Bidder (Neale Enterprises)- PhP12,789,700.00 (SCB) -PQ on 10 Nov 22. PQ Rpt recvd on 28 Nov 22 -Package of NOA forwarded to G4 on 13 Dec 22 --NOA approved on 19 Jan 23 -Conformed on 19 Jan 23 -NOA posted on 25 Jan 23 -NTP conformed on 9 Mar 23 -NTP posted on 13 Mar 23
24	QM PABAC1-016-23 Procurement of 252 sets Frame Type Tent, Polyester, OD	HPAG4	Yes	Public Bidding	05-Oct-22	07-Oct-22	18-Oct-22	03-Nov-22	03-Nov-22	10-Nov-22	10-Jan-23	CO	20,160,000.00	20,159,496.00	Bidding Request recvd on 23 Sep 22. #PAPC-030-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 5 Oct 22 -ITB posted on 7 Oct 22 -Pre Bid on 18 Oct 22 -SOBE on 3 Nov 22, winning Bidder: Ferman Trading & Manfg Corp - PhP20,159,496.00 -PQ on 10 Nov 22. PQ Rpt was recvd on 28 Nov 22 -Package of NOA forwarded to G4 on 13 Dec 22 -NOA approved on 10 Jan 23 -NOA recvd on 10 Jan 23 -NOA posted at GEPA on 1 Feb 23 -NTP approved on 1 Apr 23 and conformed on 4 Apr 23 -NTP posted on 4 Apr 23

25	QM PABAC1-017-23 Procurement of 800 each Philippine Army Ballistic Helmet	HPAG9	Yes	Public Bidding	05-Oct-22	07-Oct-22	18-Oct-22	03-Nov-22	03-Nov-22	10 Nov 23	19-Jan-23	PS	20,000,000.00	19,642,400.00	Bidding Request recvd on 23 Sep 22. #PAPC-026-23 dtd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 30 Oct 22 -ITB posted on 7 Oct 22 -Pre Bid on 18 Oct 22 -SOBE on 3 Nov 22, winning bidder (MKU Limited)- PhP19,542,400.00 (SCB) -PQ on 10 Nov 22. PQ Rpt on 10 Nov 22 -PQ rpt submitted on 28 Nov 22. -Package of NOA forwarded to G4 on 13 Dec 22 -NOA approved on 19 Jan 23. -Conformed on 19 Jan 23 -NOA posted on 25 Jan 23 -NTP approved and conformed on 18 Apr 23 -NTP posted at GEPs on 20 Apr 23
26	QM PABAC1-018-23 Procurement of 5,060 each Mat, Canvass, Polyester, OD	HPAG1	Yes	Public Bidding	21-Oct-22	24-Oct-22	08-Nov-22	23-Nov-22	23-Nov-23	1 Dec 22	19-Jan-23	PS	3,289,000.00	1,740,600.00	Bidding Request recvd on 28 Sep 22. #PAPC-045-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Issued 1st Notice of Postponemet on 07 Nov 22 (Pre bid from 08 Nov to 09 Nov 22) -Pre bid 9 Nov 22 -SOBE on 23 Nov 22. Winning Bidder: Aristigram Trading (LCB) - PhP1,740,600.00 and Fernan Trading & Mfg. Corp. (2LCB) - PhP2,459,160.00. -PQ 1 Dec 22 -PQ submitted on 13 Dec 22 -Package of NOA forwarded to PAPC on 29 Dec 22 -Approved NOA on 19 Jan 23 -NOA conformed on 18 Jan 23 -NOA posted at GEPs on 23 Jan 23 -NTP approved on 15 Feb 23 NTP conformed on 15 Feb 23 NTP posted at GEPs on 15 Feb 23
27	QM PABAC1-019-23 Procurement of 5,820 each Mattress, Cover, Fitted, OD	HPAG1	Yes	Public Bidding	21-Oct-22	24-Oct-22	08-Nov-22	23-Nov-22	23-Nov-22	1 Dec 22	19-Jan-23	PS	2,037,000.00	2,031,180.00	Bidding Request recvd on 28 Sep 22. #PAPC-050-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Issued 1st Notice of Postponemet on 07 Nov 22 (Pre bid from 08 Nov to 09 Nov 22) -Pre bid 9 Nov 22 -SOBE on 23 Nov 22. winning Bidder: Neala Enterprises (SCB) - PhP2,031,180.00. -PQ 1 Dec 22 -PQ submitted on 13 Dec 22 -Package of NOA forwarded to PAPC on 29 Dec 22 -NOA approved on 19 Jan 23 -NOA conformed on 23 Jan 23 -NOA posted at GEPs on 23 Jan 23 -NTP approved on 16 Feb 23 -NTP cpmformed on 16 Feb 23 -NTP posted at GEPs on 16 Feb 23
28	QM PABAC1-020-23 Procurement of 24,727 pairs Army Combat Boots Suede, Urban Use	HPAG9	Yes	Public Bidding	21-Oct-22	24-Oct-22	07-Nov-22	21-Nov-22	21-Nov-22	1 dec 22	06-Jan-23	PS	74,181,000.00	73,562,825.00	Bidding Request recvd on 29 Sep 22. #PAPC-052-23 dtd 26 Sep 22. -Bidding Directive forwarded to TWG on 30 Sep 23 -Pre Proc on 21 Oct 22 -Pre Bid on 7 Nov 22 -SOBE 21 Nov 22. winning Bidder-Filboot Manufacturing Corp (SCB) - PhP73562,825.00 -PQ 1 Dec 22 -PQ submitted on 13 Dec 22 -Package of NOA forwarded to G4 on 23 Dec 22 -Rcvd approved NOA on 6 Jan 23 -Conformed on 19 Jan 23 -NOA posted on 25 Jan 23
29	QM PABAC1-021-23 Procurement of 12,960 each Belt, Waist, Garterized, OD	HPAG1	Yes	Public Bidding	21-Oct-22	24-Oct-22	07-Nov-22	21-Nov-22	21-Nov-22	1 dec 22	14-Feb-23	PS	2,138,400.00	2,112,480.00	Bidding Request recvd on 28 Sep 22. #PAPC-047-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Pre Bid on 7 Nov 22 -SOBE 21 Nov 22. Winning Bidder -Aristigram Trading (SCB) - PhP2,112,480.00 -PQ on 1 Dec 22 -PQ Rpt royd on 24 Jan 23 -Package o NOA transmitted to PAPC on 3 Feb 23 -NOA approved on 14 Feb 23. -Conformed on 15 Feb 23 -NOA posted on 15 Feb 23 -NTP approved 13 Feb 23 -NTP conformed on 14 Feb 23 -NTP posted at GEPs on 15 Mar 23

30	QM PABAC1-022-23 Procurement of 11,500 pairs Army Combat Boots, Suede, Field Use	HPAG3	Yes	Public Bidding	21-Oct-22	24-Oct-22	07-Nov-22	21-Nov-22	21-Nov-22	1 dec 22	06-Jan-23	PS	32,200,000.00	32,177,000.00	Bidding Request recvd on 28 Sep 22. #PAPC-038-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Pre Bid on 7 Nov 22 -SOBE 21 Nov 22. winning Bidder: Filboot Mfg Corp. (SCB)-PhP32,177,000.00 -PQ 1 Dec 22 -PQ submitted on 13 Dec 22 -Package of NOA forwarded to G4 on 23 Dec 22 -Rcvd approved NOA on 6 Jan 23 -NOA conformed on 30 Jan 23 -NOA posted at GEPS on 15 Feb 23
31	QM PABAC1-023-23 Procurement of 21,068 each Combat Chest, Rig PHILARPAT	HPAG3	Yes	Public Bidding	21-Oct-22	24-Oct-22	07-Nov-22	22-Nov-22	22-Nov-23	1 dec 22	06-Jan-23	PS	33,708,800.00	33,687,732.00	Bidding Request recvd on 28 Sep 22. #PAPC-041-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Pre Bid on 7 Nov 22 -SOBE 22 Nov 22. winning bidder: Neala Ent (SCB) - PhP33,687,732.00 -For sked of PQ -PQ on 1 Dec 22 -PQ Rpt rvd on 19 Dec 22 -For signature of BAC Reso and package of NOA -Rcvd approved NOA on 6 Jan 23 -Conformed on 19 Jan 23 -NOA posted on 25 Jan 23
32	QM PABAC1-024-23 Procurement of 30,160 pairs Socks for Boots, Black	HPAG1	Yes	Public Bidding	21-Oct-22	24-Oct-22	07-Nov-22	22-Nov-22	22-Nov-22	1 dec 22	19-Jan-23	PS	3,016,000.00	2,895,360.00	Bidding Request recvd on 28 Sep 22. #PAPC-046-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Pre Bid on 7 Nov 22 -SOBE 22 Nov 22. Winning Bidder - Sylvia C. T. Ent. Inc. (SCB) PhP2,895,360.00 -PQ on 1 Dec 22 -Package of NOA forwarded to PAPC on 29 Dec 22 -NOA approved on 19 Jan 23 -NOA posted at GEPS on 27 Jan 23 -NTP conformed on 13 Mar 23 -NTP posted on 18 Mar 23
33	QM PABAC1-025-23 Procurement of 30,157 pairs Socks, Athletic Gray	HPAG1	Yes	Public Bidding	21-Oct-22	24-Oct-22	07-Nov-22	22-Nov-22	22-Nov-22	5 dec 22	25-Jan-23	PS	3,015,700.00	2,322,089.00	Bidding Request recvd on 28 Sep 22. #PAPC-044-23 dtd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 21 Oct 22 -Pre Bid on 7 Nov 22 -SOBE 22 Nov 22. winning Bidder: JEJE Ent (LCB)-PhP2,322,089.00 and Sylvia C.T Ent. Inc (2LCB) - 2,774,444.00 -PQ on 5 Dec 22. PQ Rpt rvd on 27 Dec 22. -Package of NOA forwarded to PAPC on 5 Jan 23 -NOA approved on 25 Jan 23 -NOA posted at GEPS on 15 Feb 23 -NTP approved and conformed on 13 Mar 23 -NTP posted on 15 Mar 23
34	QM PABAC1-026-23 Procurement of 1,600 ea Tires36x12.5x16.5 LT; 200 ea Tire, 14.5R20; 20 ea Tire 425x85 R21	HPAG4	Yes	Public Bidding	24-Oct-22	26-Oct-22	09-Nov-22	24-Nov-22	24-Nov-22	5 dec 22	14-Feb-23	PS	44,000,000.00	32,500,000.00	Bidding Request from CO, PAPC, AFPPS #071 & 72-25 dtd 10 Oct 22 and rvd on 10 Oct 22 -Pre Proc on 24 Oct 22 -ITB posted on 26 Oct 22 -Pre Bid on 09 Nov 22 -SOBE on 24 Nov 22. Winning Bidder: Aristogram Trading (LCB)-PhP32,500,000.00, Goldbell Phils (2LCB)-PhP36,296,000.00 and Jinyi Import & Export Trading Co. Inc. (3LCB)- 38,600,000.00 -PQ on 5 Dec 22. PQ Rpt rvd on 18 Jan 23. For signature of BAC Reso and package of NOA -NOA approved and conformed on 14 Feb 23 -NOA posted at GEPS on 24 Feb 23 -NTP approved on 16 May 23 -NTP conformed on 18 May 23 -NTP posted as GEPS on 18 May 23
35	QM PABAC1-027-23 Procurement of Various Tires: 400 ea Tires 900x20 DIR 2,127 ea Tires 900x20 LUG 100 ea Tires 1000x20 DIR 100 ea Tires 1000x20 LUG	HPAG4	Yes	Public Bidding	24-Oct-22	26-Oct-22	09-Nov-22	24-Nov-22	24-Nov-02	2 feb 23	11-Apr-23	PS	36,251,000.00	36,239,800.00	Bidding Request from CO, PAPC, AFPPS #070-23 dtd 10 Oct 22 and rvd on 10 Oct 22 -Pre Proc on 24 Oct 22 -ITB posted on 26 Oct 22 -Pre Bid on 09 Nov 22 -SOBE on 24 Nov 22. winning Bidder: Jinyi Import & Export Trading Co. Inc. (LCB) - PhP31,349,954.38 and 3T Tires Supply (2LCB)-PhP36,239,800.00 -PQ on 5 Dec 22. PQ Rpt rvd on 18 Jan 23. For signature of BAC Reso declaring Jinyi Import as Post DQ -Notice of Post DQ sent to Jinyi on 27 Jan 23 -PQ to 3T Tires (2LCB) on 2 Feb 23 (conducted testing at RDC on 15 Feb 23) -PQ Report rvd on 8 Mar 23 declaring 3T Tire as passed. -Package of NOA forwarded for G4 on 22 Mar 23 -NOA approved on 11 Apr 23 -NOA approved and conformed on 12 Apr 23 -NOA posted at GEPS on 24 Apr 23 -NTP approved and conformed on 30 Jul 23 -NTP posted at GEPS on 16 Aug 23

36	QM PABAC1-028-23 Procurement of 1,500 each Battery 6TN	HPAG4	Yes	Public Bidding	15-Nov-22	18-Nov-22	28-Nov-22	12-Dec-22	12-Dec-22	23 dec 22	06-Feb-23	PS	16,500,000.00	11,724,000.00	Bidding Request from CO, PAPC, AFPPS #067-23 dtd 06 Oct 22 and rcvd on 07 Oct 22 -Pre Proc on 15 Nov 22 -ITB posted on 18 Nov 22 -Pre Bid on 28 Nov 22 -Issued SBB1 dtd 7 Dec 22 from 12 to 14 Dec 22 -Issued SBB2 dtd 9 Dec 22 from 14 to 16 Dec 22 -SOBE on 16 Dec 22. winning Bidder: Equilast Inc. (SCB)-PhP11,724,000.00; Precision Munition Inc. (2LCB)-PhP14,025,000.00 and Peoples International Ent. Company (Failed TABs G and J) -PQ on 23 Dec 22 -PQ rpt rcvd on 13 Jan 23 -For signature of BAC Resolution and Package of NOA -Package of NOA forwarded to G4, PA on 27 Jan 23 -Rcvd approved NOA on 6 Feb 23 -Conformed by the bidder on 9 Feb 23 -NOA posted on 10 Feb 23
37	QM PABAC1-029-23 (Funds 2022) Procurement of 416,520 packs Meal-Ready-to-Eat (MRE)	HPAG4	Yes	Public Bidding	21-Oct-22	24-Nov-22	08-Nov-22	23-Nov-22	23-Nov-23	17 feb 23	05-May-23	MOOE	112,460,400.00	112,460,400.00	Bidding Request rcvd on 23 Sep 22. #PAPC-035-23 dtd 22 Sep 22 -Bidding Directive forwarded to TWG on 23 Sep 22 -Pre Proc on 21 Oct 22 -Issued 1st Notice of Postponement on 07 Nov 22 (Pre bid from 08 Nov to 09 Nov 22) -Pre bid 9 Nov 22 -SOBE on 23 Nov 22. 1st Failure of Bidding. TWG to conduct mandatory review -Pre proc on 19 Jan 23 -ITB posting on 20 Jan 23 -Issued 1st Notice of Postponement dtd 27 Jan 23 (Pre Bid & SOBE) -Pre Bid from 30 Jan 23 to 01 Feb 23 -SOBE from 13 Feb 23 to 14 Feb 23 -SOBE 14 Feb 23. Agribioscience-PhP112,460,400.00 (SCB) PQ on 17 Feb 23 -PQ Report rcvd on 03 Apr 23. For signature of BAC Reso -Package of NOA transmitted to G4 on 13 Apr 23 -Rcvd approved NOA on 25 Apr 23 -NOA approved on 5 May 23 -Conformed of NOA on 5 May 23 -Posted at GEPs on 16 May 23 -NTP approved on 29 Aug 23. conformed on 30 Aug 23 -NTP posted at GEPs on 31 Aug 23
38	QM PABAC1-030-23 Procurement of 25,085 sets PA Pattern (PHILARPAT) Battle Dress Uniform (BDU) with Ball Cap	HPAG9	Yes	Public Bidding	21-Oct-22	24-Nov-22	08-Nov-22	23-Nov-22	23 nov 23	1 dec 22	10-Jan-23	PS	48,915,750.00	32,106,800.00	Bidding Request rcvd on 23 Sep 22. #PAPC-062-23 dtd 06 Oct 22. -Bidding Directive forwarded to TWG on 07 Oct 22 -Pre Proc on 21 Oct 22 -Issued 1st Notice of Postponement on 07 Nov 22 (Pre bid from 08 Nov to 09 Nov 22) -Pre bid 9 Nov 22 -SOBE on 23 Nov 22. Winning Bidder: JEJE Ent. (LCB)-PhP32,108,800.00; Goldbell Phil Impex Corp. (2LCB)-PhP34,190,855.00 and U-Net Distributors Corp. (3LCB)-PhP36,950,205.00 -PQ on 1 Dec 22 -PQ Rpt rcv on 27 Dec 22. -NOA approved on 10 Jan 23. -NOA rcvd on 24 Jan 23 -NOA posted at GEPs on 15 Feb 23 -NTP approved on 21 Jun 23. Conformed on 22 Jun 23 -NTP posted at GEPs on 27 Jun 23
39	QM PABAC1-031-23 Procurement of 11,679 each Belt Waist for BDU with Buckle	HPAG9	Yes	Public Bidding	28-Oct-22	02-Nov-22	11-Nov-22	25-Nov-22	25-Nov-22	5 dec 22	06-Jan-23	PS	5,839,500.00	5,827,821.00	Bidding Request from CO, PAPC, AFPPS #050-23 dtd 06 Oct 22 and rcvd on 07 Oct 22 -Pre Proc on 28 Oct 22 -ITB posted on 3 Nov 22 -Issued 1st Notice of Postponement of Pre Bid Time (1:30PM to 9:30 AM) -Pre Bid on 11 Nov 22 -Issued 1st Notice from 0900H to 1330H 25 Nov 22 -SOBE on 25 Nov 22. Winning Bidder: Neala Enterprises (SCB)-PhP5,827,821.00 -PQ on 5 Dec 22. Package of NOA forwarded to G4 on 23 Dec 22 -Rcvd approved NOA on 6 Jan 23 -NOA rcvd on 19 Jan 23 -NOA posted on 25 Jan 23 -NTP approved on 15 Mar 23 -NTP conformed on 17 Mar 23 -NTP posted at GEPs on 17 Mar 23

40	QM PABAC1-032-23 Procurement of 15,590 pairs Socks to Boots, Black	HPAG3	Yes	Public Bidding	28-Oct-22	03-Nov-22	11-Nov-22	25-Nov-22	25-Nov-22	1 dec 22	19-Jan-23	PS	8,720,000.00	1,543,410.00	Bidding Request rec'd on 28 Sep 22. #PAPC-039-23 ctd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 28 Oct 22 -ITB on 3 Nov 22 -Issued 1st Notice of Postponement of Pre Bid Time (1:30PM to 9:30 AM) -Pre Bid on 11 Nov 22 -Issued 1st Notice from 0900H to 1330H 25 Nov 22 -SOBE on 25 Nov 22. Winning Bidder: Sylvia CT. Ent. Inc. (SCB)-PhP1,543,410.00 -PQ on 1 Dec 22. -Package of NOA forwarded to PAPC on 29 Dec 22 -NO ASA -NOA approved on 19 Jan 23 -NOA confirmed on 19 Jan 23 -NOA posted on 9 Feb 23 -NTP approved and confirmed on 13 Mar 23 -NTP posted on GEPs on 16 mar 23
41	QM PABAC1-033-23 Procurement of 8,120 each Buckle, Aluminum, Belt, Waist	HPAG1	Yes	Public Bidding	28-Oct-22	04-Nov-22	11-Nov-22	25-Nov-22	25-Nov-22	5 dec 22	15-Feb-23	PS	2,030,000.00	1,339,800.00	Bidding Request rec'd on 28 Sep 22. #PAPC-048-23 ctd 27 Sep 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 28 Oct 22 -ITB on 3 Nov 22 -Issued 1st Notice of Postponement of Pre Bid Time (1:30PM to 9:30 AM) -Pre Bid on 11 Nov 22 -Issued 1st Notice from 0900H to 1330H 25 Nov 22 -SOBE on 25 Nov 22. Winning Bidder: Jeje Enterprises (SCB)-PhP1,339,800.00 and Neala Enterprises (ZLCB) -PhP2,021,880.00 -PQ on 5 Dec 22. -PQ Rpt rev on 27 Dec 22 declaring JEJE as Post DQ -Issued Notice of Post DQ and sent to Jeje on 05 Jan 23 -For sked of PQ to Neala (ZLCB) on 12 Jan 23 -PQ rec'd on 23 Jan 23 declaring Neala Ent as Post Qualified -Package of NOA transmitted to PAPC on 3 Feb 23 -NOA approved on 15 Feb 23 -NOA confirmed on 16 Feb 23 -NOA posted at GEPs on 16 Feb 23
42	QM PABAC1-034-23 Procurement of 7,479 each Belt, Tactical, OD	HPAG9	Yes	Public Bidding	28-Oct-22	05-Nov-22	11-Nov-22	25-Nov-22	25-Nov-22	5 dec 22	19-Jan-23	PS	1,495,800.00	1,488,321.00	Bidding Request from CO, PAPC, AFPPS #PAPC-056-23 dtd 04 Oct 2 and rec'd on 04 Oct 22. -Pre Proc on 28 Oct 22 -Pre Proc on 28 Oct 22 -ITB on 3 Nov 22 -Issued 1st Notice of Postponement of Pre Bid Time (1:30PM to 9:30 AM) -Pre Bid on 11 Nov 22 -Issued 1st Notice from 0900H to 1330H 25 Nov 22 -SOBE on 25 Nov 22. Winning Bidder: Neala Enterprises (SCB) - PhP1,488,321.00. -PQ on 5 Dec 22. PQ Rpt rec'd on 19 Dec 22 -Package of NOA forwarded to PAPC on 29 Dec 22 -Approved NOA on 19 Jan 23. -conformed on 19 Jan 23 -NOA posted at GEPs on 23 Jan 23 -NTP award and conform on 28 Feb 23 -NTP posted on 03 Mar 23
43	QM PABAC1-035-23 Procurement of 16,059 sets Philippine Army, Athletic Uniform	HPAG3/HPAG	Yes	Public Bidding	28-Oct-22	06-Nov-22	11-Nov-22	25-Nov-22	25-Nov-22	5 dec 22	17-Jan-23	PS	12,846,400.00	12,814,284.00	Bidding Request rec'd on 28 Sep 22. #PAPC-040-23 ctd 27 Sep 22. and Bidding Request from CO, PAPC, AFPPS #PAPC-057-23 dtd 04 Oct 2 and rec'd on 04 Oct 22. -Bidding Directive forwarded to TWG on 29 Sep 22 -Pre Proc on 28 Oct 22 -ITB on 3 Nov 22 -Issued 1st Notice of Postponement of Pre Bid Time (1:30PM to 9:30 AM) -Pre Bid on 11 Nov 22 -Issued 1st Notice from 0900H to 1330H 25 Nov 22 -SOBE on 25 Nov 22. Winning Bidder: MLUD enterprises (SCB)-PhP12,814,284.00 -PQ on 5 Dec 22. PQ Rpt rec'd on 27 Dec 22 -Package of NOA forwarded to G4 on 5 Jan 23 -Approved NOA on 17 Jan 23. conformed on 17 Jan 23 -NOA posted at GEPs on 24 Jan 23 -NTP approved and confirmed on 4 Apr 23 -NTP posted at GEPs on 4 Apr 23
44	QM PABAC1-038-23 Procurement of 21,442 each Backpack, Tactical, MOLLE, PHILARPAT	HPAG1	Yes	Public Bidding	15-Nov-22	18-Nov-22	28-Nov-22	12-Dec-22	12-Dec-22	20 dec 22	10-Jan-23	PS	53,605,000.00	53,583,558.00	Bidding Request rec'd on 23 Sep 22. #PAPC-023-23 ctd 22 Sep 22. -Bidding Directive forwarded to TWG on 23 Sep 22 -PreProc on 15 Nov 22 -ITB 18 Nov 22 -Pre bid on 28 Nov 22 -SOBE on 12 Dec 22. winning Bidder: Neala Enterprises (SCB) -PhP53,583,558.00 -PQ on 20 Dec 22 -PQ Rpt rev on 29 Dec 22. -NOA approved on 10 Jan 23 -Approved NOA rec'd on 19 Jan 23 -NOA rec'd on 23 Jan 23 -NOA posted at GEPs on 3 Feb 23 -NTP approved on 24 May 23 -NTP confirmed on 25 May 23 -NTP posted at GEPs on 29 May 23

45	QM PABAC1-039-23 Procurement of 44,202 each Undershirt Raglan, Polyester, Spandex, Round Neck	HPAG9	Yes	Public Bidding	28-Nov-22			22-Dec-22	22-Dec-22	27 dec 22	09-Feb-23	PS	17,680,800.00	17,592,393.00	Bidding Request from CO, PAPC, AFPPS #084-23 dtd 06 Oct 22 and rcvd on 07 Oct 22 -Pre Proc on -ITB posted on -Pre Bid on -SOBE on 22 Dec 22. Winning Bidder -MLUD Enterprises (SCB)-PhP17,562,366.00 -PQ on 27 Dec 22. PQ Rpt on 13 Jan 23. for signature of BAC Reso and package of NOA -Package of NOA forwarded to G4, PA on 27 Jan 23 -Rcvd approved NOA on 6 Feb 23 -NOA confirmed on 9 Feb 23 -NOA published at GEPs on 9 Feb 23 -NTP awarded on 7 Jul 23. Conformed on 10 Jul 23 -NTP posted at GEPs on 10 Jul 23
46	QM PABAC1-040-23 Procurement of 7,078 sets Poncho Tent, PHILARPAT	HPAG9	Yes	Public Bidding	28-Nov-22	01-Dec-22	09-Dec-22	22-Dec-22	22-Dec-22	27 dec 22	06-Feb-23	PS	7,785,800.00	7,778,722.00	Bidding Request from CO, PAPC, AFPPS #065-23 dtd 06 Oct 22 and rcvd on 07 Oct 22 -Pre Proc on 28 Nov 22 -ITB posted on 1 Dec 22 -Pre Bid on 09 Dec 22 -SOBE on 22 Dec 22 - Winning Bidder: Nele Ent (SCB)-PhP7,778,722.00 -PQ on 27 Dec 22 -PQ Rpt rcvd on 13 Jan 23 for signature of BAC Reso and package of NOA -Package of NOA forwarded to G4, PA on 27 Jan 23 -Rcvd approved NOA on 6 Feb 23 -NOA confirmed on 10 Feb 23 -NOA posted at GEPs on 15 Feb 23 -NTP approved on 11 Apr 23 -NTP confirmed on 14 Apr 23 -NTP posted at GEPs on 18 Apr 23
47	QM PABAC1-041-23 Procurement of 17,513 pairs Philippine Army Athletic, shoes, Black	HPAG1/G9	Yes	Public Bidding	19-Jan-23	20-Jan-23	01-Feb-23	14-Feb-23	14-Feb-23	20 feb 23	20-Jun-23	PS	70,489,825.00	70,052,000.00	Corrected Bidding Request from CO, PAPC, AFPPS #063-23 dtd 06 Oct 22 and rcvd on 28 Nov 22 -Pre Proc on 19 Jan 23 -ITB posted on 20 Jan 23 -Issued 1st Notice of Postponement dtd 27 Jan 27 (Pre Bid & SOBE) -Pre Bid from 30 Jan 23 to 01 Feb 23 -SOBE from 13 Feb 23 to 14 Feb 23 -SOBE 14 Feb 23. Winning bidder-Filboot Mfg. Corp-PhP70,052,000.00 (SCB) ; Zhoobless - Failed in TAB "A" -PQ on 20 Feb 23 at Pateros -Rcvd letter from TWG re RDC PQ Test Result dated 14 March 2023 to submit another set of prototype samples and swatch materials upon receipt of the notice -Notice of Defect sent to Filboot on 20 Mar 23 -Ack by Razel Ungco on Mar 20, 2023, at 3:03 PM -PQ Report rcvd on 28 Apr 23 -Package of NOA transmitted to G4 on 10 May 23 (HOLD) -Approved NOA on 20 Jun 23, Conformed on 20 Jun 23 -NOA posted at GEPs on 21 Jun 23, NTP approved on 30 Jul 23. -NOA confirmed on 01 Aug 23 -NTP posted at GEPs on 8 Aug 23
48	QM PABAC1-042-23 Procurement of 1,408 Tires 36x12.5x16.5 R16.5 LT and 2,380 Tires, 900x20 LUG	HPAG4/HAPGS	No	Public Bidding	18-Jan-23	27-Jan-23	07-Feb-23	20-Feb-23	20-Feb-23	24 feb 23	29-May-23	MOOE	64,732,000.00	51,993,200.00	Bidding Request from PAPC-140 & 041-22 dtd 21 Dec 22 rcvd on 21 Dec 22 -Funded 2022 -Pre Proc on 18 Jan 23 -Final bid docs for posting rcvd thru email on 27 Jan 23 -ITB posted on 27 Jan 23 -Pre Bid on 7 Feb 23 -SOBE on 20 Feb 23. Winning bidder: Aristigram JV Eagle Wings enterprises-PhP51,993,200.00 (LCB) and Goldbell Phils. Impex Corp. -PhP53,322,976.00 (2LCB) -PQ on 24 Feb 22 -Rcvd advance PQ Report on 25 Apr 23 declaring Aristigram as Post Qualified. -Package of NOA transmitted to G4 on 10 May 23, Approved and conformed NOA on 30 May 23 -NOA forwarded to PAPC on 29 May 23 -NOA approved on 29 May 23. Conformed on 29 May 23 -NOA posted at GEPs on 20 Jun 20 -NTP approved and conformed on 30 Jul 23 -NTP posted at GEPs on 8 aug 23

49	QM PABAC1-043-23 Procurement of 3,360 pairs Army Combat Boots, Suede, Field Use	PAMUs (CAAs-I) PS	NO	Public Bidding	16-May-23	17-May-23	29-May-23	13-Jun-23	13-Jun-23	20 Jun 23	21-Jul-23		9,408,000.00	9,408,000.00	Bidding Request # PAPC -098-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre Proc on 16 May 23 -ITB posting 17 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 25 May to 29 May 23 ans SOBE from 09 Jun to 13 Jun 23) -Pre Bid 29 May 23 -SOBE on 13 June 23. Winning bidder: Gibson Shoe Factory -(SCB) PhP9,408,000.00 - PQ on 20 Jun 23. Tcvd PQ Rpt on 3 Jul 23 -Package of NOA transmitted to G4 on 11 Jul 23 -NOA approved and conformed on 21 Jul 23 -NOA posted at GEPs on 26 Jul 23. -NTP approved on 14 Sep 23. conformed on 18 Sep 23 and posted at GEPs on 20 Sep 23
50	QM PABAC1-044-23 Procurement of 1,586 pairs Philippine Army Athletic Shoes, Black	PAMUs (CAAs-I) PS	No	Public Bidding	15-May-23	16-May-23	22-May-23	21-Jun-23	21-Jun-23	27 Jul 23			6,383,650.00	6,344,000.00	Bidding Request # PAPC -093-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 15 May 23 -Posting of ITB 12 May 23 -Pre Bid on 22 May 23 -Rcvd letter from G4 dtd 05 Jun 23 that the ongoing procurement will be held in abeyance due to the review and clarification of the technical specifications from the office of AOGM, PA -Issued 1st Notice of Postponement on 05 Jun 23 (SOBE from 06 Jun 23 to 09 Jun 23) -Issued 2nd Notice of Postponement on 09 Jun 23 (SOBE from 09 Jun 23 to 14 Jun 23) -Issued 3rd Notice of Postponement on 14 Jun 23 (SOBE from 14 Jun 23 to 20 Jun 23) -Issued 4th Notice of Postponement on 20 Jun 23 (SOBE from 20 Jun 23 to 21 Jun 23) -SOBE 21 Jun 23. Winning Bidder: Zhoobles Corp (LCB) - PhP4,758,000.00 and Fibroot Waffing Corp (ZLCB) - PhP6,344,000.00 and Twin & Gen Merchandise Failed in TAB "G" and "K" -For sked of PQ on 30 Jun 23. PQ Report rcvd on 20 Jul 23 declaring Zhoobles corporation as Post DQ -BAC Reso approved on 27 Jul 23 and Notice of Post DQ sent and acknowledge on 27 Jul 23 -Conducted PQ to Fibroot ZLCB on 27 Jul 23 -PQ rcvd on 2 Aug 23. Package of NOA transmitted to G4 on 14 Aug 23. Approval NOA rcvd on 23 Aug 23. -For conformed
51	QM PABAC1-045-23 Procurement of 15, 120 each Undershirt Raglan, Polyester, Spandex, Round Neck	PAMUs (CAAs-I) PS	No	Public Bidding	15-May-23	16-May-23	25-May-23	08-Jun-23	08-Jun-23	16 Jun 23	28-Jul-23		6,048,000.00	4,037,040.00	Bidding Request # PAPC -097-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 15 May 23 -ITB posting on 16 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 24 May to 25 May 23 ans SOBE from 07 Jun to 8 Jun 23) -Pre Bid 25 May 23 -SOBE on 8 June 23. Winning Bidder -ZG Marketing (LCB) - PhP4,037,040.00, MLUD Enterprises (ZLCB) - PhP6,017,760.00 and Neala Enterprises -(3LCB) - PhP6,048,050.00 -PQ to ZG Marketing on 16 Jun 23. PQ rpt submitted on 11 Jul 23. declaring ZG Marketing Post Disqualified. -Noticer of Post DQ rcvd on 18 Jul 23. For sked of PQ to ZLCB (MLUD Ent) on 21 Jul 23 -PQ Rpt rcvd on 25 Jul 23. For signature of NOA and BAC Reso declaring MLUD Ent. as Passed -Package of NOA transmitted to PAPC on 28 Jul 23. NOA approved on 7 Aug 23. NOA conformed on 8 Aug 23
52	QM PABA1-046-23 Procurement of 1,680 each Combat Chest Rig, PHILARPAT for M16/M14	PAMUs (CAAs-I) PS	No	Public Bidding	10-May-23	12-May-23	23-May-23	06-Jun-23	06-Jun-23	15 Jun 23	17-Jul-23		2,688,000.00	2,684,640.00	Bidding Request # PAPC -092-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 15 May 23 -Posting of ITB 12 May 23 -Pre Bid on 23 May 23 -SOBE on 06 Jun 23. Winning Bidder: Neala Enterprises (SCB) - PhP2,684,640.00 -PQ on 15 Jun 23. PQ rcvd on 3 Jul 23 -Package of NOA forwarded to PAPC on 14 Jul 23 -NOA approved and conformed on 17 Jul 23 -NOA posted at GEPs on 25 Jul 23 -NTP approved and conformed on 24 Aug 23 NTP posted at GEPs on 29 Aug 23
53	QM PABAC1-047-23 Procurement of 11,760 pairs Socks for Boots, Black	PAMUs (CAAs-I) PS	No	Public Bidding	10-May-23	12-May-23	23-May-23	06-Jun-23	06-Jun-23	15 Jun 23	20-Jul-23		1,176,000.00	787,920.00	Bidding Request # PAPC -102-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 10 May 23 -Posting of ITB 12 May 23 -Pre Bid on 23 May 23 -SOBE on 05 Jun 23. Winning bidder: Neala Enterprises (LCB)-PhP787,920.00; ZG Marketing Corp as (ZLCB) - PhP970,240.00 and Jeje Ent as (3LCB) - 840,800.00 while Sylvia CT Ent. Inc. did not submit the bid docs; Teberini Corp Failed in TAB "A" and Tobirama Enterprise Failed in TAB "E" and "TAB "J" -PQ to Neala Ent. on 15 Jun 23. PQ submitted on 11 Jul 23. -Package of NOA forwarded to PAPC on 20 Jul 23 -NOA approved on 24 Jul 23. Conformed on 26 Jul 23 -NOA posted at GEPs on 07 Aug 23 -NTP approved and conformed on 24 Aug 23 -NTP posted at GEPs on 29 Aug 23

54	QM PABAC1-048-23 Procurement of 2,566 sets PA Pattern (PHILARPAT) with Ball Cap	PAMJIs (CAAs-I) PS	No	Public Bidding	15-May-23	16-May-23	25-May-23	08-Jun-23	08-Jun-23	19 Jun 23	17-Jul-23	5,003,700.00	3,283,197.00	Bidding Request # PAPC -098-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre Proc on 15 May 23 -ITB posting on 16 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 24 May to 25 May 23 ans SOBE from 07 Jun to 8 Jun 23) -Pre Bid 25 May 23 -SOBE on 8 June 23. Winning bidder-Goldbell Phil Impex Corp as (LCB) - PhP3,283,197.00, Medtrends Distribution Corp (ZLCB) - PhP3,831,038.00 and Jeje Ent (ZLCB) - PhP4,382,200.00 - PQ to Goldbell on 19 Jun 23. Rcvd PQ prnt on 3 Jul 23 -Package of NOA forwarded to PAPC on 14 Jul 23 -NOA approved on 17 Jul 23 -NOA conformed on 19 Jul 23 -NOA posted at GEPs on 25 Jul 23. NTP approved on 11 Aug 23 -NTP conformed on 11 Aug 23. -NTP posted as GEPs on 22 Aug 23
55	QM PABAC1-049-23 Procurement of 11,760 pairs Socks, Athletic Gray	PAMJIs (CAAs-I) PS	No	Public Bidding	15-May-23	16-May-23	26-May-23	06-Jun-23	09-Jun-23	20 Jun 23	17-Jul-23	1,176,000.00	752,640.00	Bidding Request # PAPC -094-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 16 May 23 -ITB posting 17 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 25 May to 29 May 23 ans SOBE from 09 Jun to 13 Jun 23) -Pre Bid 29 May 23 -SOBE on 13 June 23. Winning Bidder - Jeje Ent (LCB) - PhP752,640.00, Neala Enterprises (ZLCB) - PhP764,400.00, Tobirama Enterprises (ZLCB) - PhP1,155,420.00, Sylvia C.T enterprises Failed in Tab "A" Financial Docs and TEBEMINI Corp. Failed in TAB "A" PHIGEPs - PQ to Jeje on 20 Jun 23. PQ Rpt rcvd on 3 Jul 23 -Package of NOA forwarded to PAPC on 14 Jul 23 -NOA approved on 17 Jul 23 -NOA conformed on 19 Jul 23 -NOA posted at GEPs on 25 Jul 23
56	QM PABAC1-050-23 Procurement of 1,680 each Backpack, Tactical, MOLLE PHILARPAT	PAMJIs (CAAs-I) PS	N	Public Bidding	15-May-23	16-May-23	26-May-23	09-Jun-23	09-Jun-23	22 Jun 23	17-Jul-23	4,200,000.00	4,196,640.00	Bidding Request # PAPC -095-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre Proc on 15 May 23 -ITB posting on 16 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 24 May to 26 May 23 ans SOBE from 08 Jun to 9 Jun 23) -Pre Bid 26 May 23 -SOBE on 9 June 23. Winning Bidder Nela Ent (SCB) - PhP4,196,640.00 -PQ on 22 Jun 23.-Sked of PQ on 22 Jun 23. Rcvd PQ on 03 Jul 23 -Package of NOA forwarded to PAPC on 14 Jul 23 -NOA approved and confor,med on 17 Jul 23 -NOA posted at GEPs on 25 Jul 23 -NTP approved and conformed on 24 Aug 23 -NTP posted at GEPs on 29 Aug 23
57	QM PABA1-051-23 Procurement of 3,360 each Belt Waist for BDU with Buckle	PAMJIs (CAAs-I) PS	No	Public Bidding	16-May-23	17-May-23	02-Jun-23	21-Jun-23	21-Jun-23	4 Jul 23	26-Jul-23	1,680,000.00	1,673,280.00	Bidding Request # PAPC -099-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 16 May 23 -ITB posting 17 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 25 May to 30 May 23 and SOBE from 09 Jun to 13 Jun 23) -Issued 2nd Notice of Postponement dtd 29 May 23 (Pre bid from 30 May to 02 Jun 23 and SOBE from 13 Jun to 16 Jun 23) -Pre Bid 02 Jun 23 -Issued 3rd Postponement dtd 14 Jun 23 (SOBE from 16 Jun 23 to 21 Jun 23) -SOBE on 21 June 23. Winning Bidder Neala Ent (SCB) - PhP1,673,280.00 -PQ on 04 Jul 23. TWG submitted PQ Rpt on 11 Jul 23 -Package of NOA forwarded to PAPC on 25 Jul 23 -NOA approved on 26 Jul 23. conformed on 27 Jul 23. -NOA posted at GEPs on 7 Aug 23 -NTP approved and conformed on 13 Sep 23 -NTP posted at GEPs on 14 Sep 23
58	QM PABAC1-052-23 Procurement of 5,040 sets Philippine Army Athletic Uniform	PAMJIs (CAAs-I) PS	No	Public Bidding	16-May-23	17-May-23	02-Jun-23	21-Jun-23	21-Jun-23	27 Jun 23	26-Jul-23	4,032,000.00	4,021,920.00	Bidding Request # PAPC -100-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre Proc on 16 May 23 -ITB posting 17 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 25 May to 30 May 23 ans SOBE from 09 Jun to 14 Jun 23) -Issued 2nd Notice of Postponement dtd 29 May 23 (Pre bid from 30 May to 02 Jun 23 and SOBE from 14 Jun to 16 Jun 23) -Pre Bid 02 Jun 23 -Issued 3rd Postponement dtd 14 Jun 23 (SOBE from 16 Jun 23 to 21 Jun 23) -SOBE on 21 June 23. Winning Bidder: MLUD Enterprises (LCB) PhP4,021,920.00 and NEALA Enterprises (ZLCB) PhP4,032,000.00 -PQ on 27 Jun 23. For signature of BAC Resolution and Package of NOA -Package of NOA forwarded to PAPC on 25 Jul 23 -NOA approved on 26 Jul 23. Conformed on 27 Jul 23 -NOA posted at GEPs on 7 Aug 23. -NTP approved NTP and conformed on 23 Aug 23 -NTP posted at GEPs on 31 Aug 23

59	QM PABAC1-053-23 Procurement of 3,360 each Poncho Tent, PHILARPAT	PAMUs (CAAs-I) PS	No	Public Bidding	15-May-23	16-May-23	26-May-23	09-Jun-23	09-Jun-23	22 Jun 23	17-Jul-23		3,696,000.00	3,696,000.00	Bidding Request # PAPC -098-23 dtd 25 Apr 23 rcvd on 26 Apr 23 --Pre Proc on 15 May 23 -TB posting on 16 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 24 May to 26 May 23 and SOBE from 08 Jun to 9 Jun 23) -Pre Bid 26 May 23 -SOBE on 9 June 23. Winning bidder: Neala Enterprises (SCB) -PhP3,696,000.00 -Sked of PQ on 22 Jun 23. Rcvd PQ on 03 Jul 23 -Package of NOA forwarded to PAPC on 14 Jul 23 -NOA approved and conformed on 17 Jul 23 -NOA posted at GEPs on 25 Jul 23. NTP approved and conformed on 24 Aug 23 -NTP posted at GEPs on 29 Aug 23
60	QM PABAC1-054-23 Procurement of 840 each Hydratation Pacvk 3L Capacity (PHILARPAT)	PMO/ End-User	No	Public Bidding	16-May-23	17-May-23	02-Jun-23	22 Jun 23	09-Jun-23	4 Jul 23	26-Jul-23		1,344,000.00	1,342,320.00	Bidding Request # PAPC -101-23 dtd 25 Apr 23 rcvd on 26 Apr 23 -Pre proc on 16 May 23 -ITB posting 17 May 23 -Issued 1st Notice of Postponement dtd 22 May 23 (Pre bid from 25 May to 30 May 23 and SOBE from 09 Jun to 14 Jun 23) -Issued 2nd Notice of Postponement dtd 29 May 23 (Pre bid from 30 May to 02 Jun 23 and SOBE from 14 Jun to 16 Jun 23) -Pre Bid 02 Jun 23 -Issued 3rd Postponement dtd 14 Jun 23 (SOBE from 16 Jun 23 to 21 Jun 23) -SOBE on 21 June 23. Winning bidder-Neala Enterprises(SCB) PhP1,342,320.00 -Post Qual on 04 Jul 23. TWG submitted on 11 Jul 23 -Package of NOA forwarded to PAPC on 25 Jul 23 -NOA approved on 26 Jul 23. NOA conformed on 27 Jul 23 -NOA posted at GEPs on 7 Aug 23 -NTP approved and conformed on 13 Sep 23 -NTP posted at GEPs on 14 Sep 23
61	QM PABAC01-055-23 Procurement of 20,000 pairs Socks for Boots, Black	HPAG3	No	Public Bidding	05-Jun-23	09-Jun-23	19-Jun-23	03-Jul-23	03-Jul-23	12 Jul 23		PS	2,000,000.00	1,840,000.00	Bidding Request #PAPC-111-23 dtd 29 May 23 Pre Proc on 5 Jun 23 ITB posting on 09 Jun 23 -Pre Bid on 19 Jun 23 -SOBE on 3 Jul 23. Winning Bidder: ZG Marketing -PhP1,260,000.00 (1LCB); ASX Trading -PhP1,880,000.00 (2LCB); Neala Ent - PhP1,840,000.00 (3LCB) and Sylvia C. T Ent. -PhP1,680,000.00 (4LCB) -PQ on 12 Jul 23 -PQ Report rcvd on 21 Jul 23 declaring ZG Marketing as Post DQ -BAC REso declaring Post DQ of ZG Marketing approved on 26 Jul 23. -Notice of Post DQ sent thru email on 26 Jul 23 -Conducted PQ to ASX TRading (2LCB) on 28 Jul 23 -PQ report rcvd on 24 Aug 23 recommending ASX Trading as Postr DQ. BAC Reso for signature and conduct PQ to Neala as 3LCB on 1 Sep 23 -PQ report rcvd on 11 Sep 23 recom Neala (3LCB) as passed -Approved NOA on 29 Sep 23. Posted NOA at GEPs on 6 Oct 23 -NPT approved and conformed on 08 Nov 23 -NTP posted at GEPs on 29 Nov 23
62	QM PABAC1 056-23 Procurement of 10,000 each Belt Waist for BDU with Buckle	HPAG3	No	Public Bidding		09-Jun-23	19-Jun-23	03-Jul-23	03-Jul-23	4 JUL 23	31-Jul-23	PS	5,000,000.00	4,950,000.00	Bidding Request #PAPC-112-23 dtd 29 May 23 -Pre Proc on 05 Jun 23 -ITB on 9 Jun 23 -Pre Bid on 19 Jun 23 -SOBE on 3 Jul 23, winning Bidder-Neala Enterprises -PhP4,950,000.00 (SCB) -PQ on 4 Jul 23 -PQ Report rcvd on 20 Jul 23. - BAC Resolution approved on 28 Jul 23 declaring NEALA as passed and immediately forwarded the package of NOA to PAPC -NOA approved on 31 Jul 23. Conformed on 31 Jul 23. -NOA posted at GEPs on 7 Aug 23. -NTP approved and conformed on 22 Aug 23. -NTP posted at GEPs on 29 Aug 23
63	QM PABAC1-057-23 Procurement of 4,000 each Combat Chest Rig, PHILARPAT for M16/M14	HPAG1	NO	Public Bidding	04-Jul-23	07-Jul-23	17-Jul-23	31-Jul-23	31-Jul-23	4 Aug 23		PS	6,400,000.00	6,388,000.00	Bidding Request #PAPC 117-23 dtd 19 Jun 23 -Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 17 Jul 23 -SOBE on 31 Jul 23: Winning Bidder-Neala Enterprises (SCB)-PhP6,388,000.00 while Jan Venice Ent-No submission of docs -PQ Neala Ent on 04 Aug 23. Post Qual report rcvd on 10 Aug 23 declaring NEALA as Post Qualified. -Package of NOA transmitted to G4 on 24 Aug 23 -STL from G4 rcvd on 04 Sep 23 o -Approved and Conformed NOA on 07 Sep 23 -Posted at GEPs on 13 Sep 23 -NTP approved and conformed on 31 Oct 23

64	QM PABAC1-058-23 Procurement of 40,000 sets PA Pattern (PHILARPAT) Battle Dress Uniform (BDU) with Ball Cap	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	17-Jul-23	31-Jul-23	31-Jul-23	7 Aug 23	PS	78,000,000.00	49,880,000.00	Bidding Request #PAPC-113-23 dtd 19 Jun 23 -Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 17 Jul 23 -SOBE on 31 Jul 23. Winning Bidder: JEJE Ent (LCB)-PhP49,880,000.00; Neala Ent (2LCB) -PhP55,200,000.00; Goldbell Phil Impex Corp. (3LCB)-55,600,000.00 and U-Net Distributors Corp. Failed in TAB "D" -PQ of JEJE Ent on 7 Aug 23. Rcvd PQ Report recommending JEJE as passed -Forwarded to G4 on 31 Aug for signature of NOA -NOA approved and conformed on on 11 Sep 23. -NOA posted at GEPS on 15 Sep 23
65	QM PABAC1-059-23 Procurement of 30,000 pairs Socks, Athletic Gray	HPAG1	NO	Public Bidding	04-Jul-23	07-Jul-23	17-Jul-23	31-Jul-23	31-Jul-23	7 Aug 23	PS	3,000,000.00	1,884,000.00	Bidding Request # PAPC-123-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 17 Jul 23 -SOBE on 31 Jul 23. Winning Bidder: JEJE Enterprises (LCB)-PhP1,884,000.00; Neala Enterprises (2LCB) PhP2,160,000.00; ASX Trading (3LCB)-PhP2,376,000.00 and Sylvia C. T Ent (4LCB) PhP2,550,000.00 -Conduct PQ to JEJE Ent on 7 Aug 23. PQ Rpt rcvd on 17 Aug 23 recommending JEJE as passed -NOA approved on 06 Sep 23. Conformed on 06 Sep 23 -NOA posted at GEPS on 13 Sep 23
66	QM PABAC1-060-23 Procurement of 30,000 pairs Socks for Boots, Black	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	17-Jul-23	01-Aug-23	01-Aug-23	7 Aug 23	PS	3,000,000.00	1,854,000.00	Bidding Request # PAPC-122-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 17 Jul 23 -SOBE on 01 Aug 23. Winning Bidder: JEJE enterprises (LCB) -PhP1,854,000; Sylvia C.T. Enterprises Inc. (2LCB) -PhP2,640,000; ASX Trading (3LCB)- PhP2,340,000 and Neala Enterprises (4LCB) - PhP2,610,000 -For sked of PQ to JEJE Ent on 7 Aug 23 -Post Qual Rpt rcvd on 23 Aug 23 declaring JEJE as post Qualified. -Approved NOA on 11 Sep 23. Conformed on 11 Sep 23 -Posted at GEPS on 13 Sep 23
67	QM PABAC1-061-23 Procurement of 26,000 pairs Army Combat Boots, Suede, Filed Use	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	17-Jul-23	01-Aug-23	01-Aug-23	7 Aug 23	PS	72,800,000.00	72,748,000.00	Bidding Request # PAPC-114-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 17 Jul 23 -SOBE on 01 Aug 23. Winning Bidder: Filboot Mtg Corp. (SCB)-PhP72,748,000.00 -sked of PQ on 7 Aug 23. PQ Rpt rcvd on 17 Aug 23 recommending FILBOOT as passed. -Package of NOA forwarded to G4 on 24 Aug 23 -Package of approved NOA on 4 Sep 23 -NOA conformed and posted at GEPS on 5 Sep 23
68	QM PABAC1-062-23 Procurement of 5,000 each Bar, Mosquito Polyester, Warp Knit OD	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	17-Jul-23	01-Aug-23	01-Aug-23	9 Aug 23	PS	2,250,000.00	2,175,000.00	Bidding Request #PAPC-121-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 17 Jul 23 -SOBE on 01 Aug 23. Winning Bidder-ASX Trading (LCB)-PhP2,175,000.00 and Neala Enterprises (2LCB)-PhP2,240,000.00 -For sked of PQ to ASX on 09 Aug 23 -PQ Rpt rcvd on 06 Sep 23 recommending ASX Trading as post Disqualified. -For signature of BAC REso recom to conduct PQ to Neala as 2LCB -Sked of PQ to NEALA (2LCB) on 19 Sep 23 -Approved NOA on 29 Sep 23 -NOA conformed on 3 Oct 23. NOA posted at GEPS on 10 Oct 23 -NTP approved and conformed on 13 Nov 23 -NTP posted at GEPS on 21 Nov 23
69	QM PABAC1-063-23 Procurement of 25,000 each Short Cycling (Compression) Black	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	18-Jul-23	01-Aug-23	01-Aug-23	8 Aug 23	PS	6,250,000.00	6,200,000.00	Bidding Request #PAPC-124-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 18 Jul 23 -SOBE on 01 Aug 23. Winning Bidder: Jan Venice Enterprises (SCB) PhP6,200,000.00 -Sked of PQ on 08 Aug 23. PQ Rpt rcvd on 17 Aug 23 recommending Jan Venice as Post Qualified -Package of NOA forwarded to G4, PA on 24 Aug 23 -Package of approve NOA rcvd on 4 Sep 23 -NOA conformed on 6 Sep 23. NOA posted at GEPS on 6 Sep 23
70	QM PABAC1-064-23 Procurement of 8,000 each Tag, Identification Personnel (Dog Tag)	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	18-Jul-23	02-Aug-23	02-Aug-23	8 Aug 23	PS	3,600,000.00	3,598,000.00	Bidding Request #PAPC-120-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 18 Jul 23 -SOBE on 02 Aug 23. Winning Bidder: TR Santi Enterprises (SCB) -PhP3,598,000.00 -PQ on 8 Aug 23 -PQ report submitted on 17 Aug 23 declaring TR Santi as Post Qualified NOA approved on 06 Sep 23 -NOA conformed on 07 Sep 23 -NOA posted at GEPS on 7 Sep 23


71	QM PABAC1-065-23 Procurement of 10,000 pairs Jogging Suit, Athletic	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	18-Jul-23	02-Aug-23	02-Aug-23	4 Aug 23	PS	22,000,000.00	20,500,000.00	Bidding Request #PAPC-119-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 18 Jul 23 -SOBE on 02 Aug 23, Winning Bidder: Neala Enterprises(SCB) -PhP20,500,000.00 and MLUD Enterprises Failed in TAB "H" -For sked of PQ on 4 Aug 23 (Ltr to bidder ctd 04 Sep 23 to submit another set of samples TGD 14 Sep 23) - PQ Rpt rcvd on 28 Sep 23 NOA approved and conformed on 20 Oct 23 -NTP posted on 1 Dec 23
72	QM PABAC1-067-23 Procurement of 1,500 each Military Body Armor, Model-2	HPAG1	No	Public Bidding	04-Jul-23	21-Jul-23	31-Jul-23	22-Aug-23	22-Aug-23	1 Sep 23	PS	115,200,000.00	48,600,000.00	Bidding Request #PAPC-115-23 dtd 19 Jun 23 -Pre Proc on 04 Jul 23 -Sent letter to TWG re proc of same items -ITB on 21 Jul 23 -Pre Bid on 31 Jul 23 -Issued 1st Notice of Postponement and SBB1 for SOBE from 14 Aug 23 and 22 Aug 23 SOBE on 22 Aug 23: winning Bidder: MKU Limited (SCB)-PhP48,600,000.00; Aholdtech Corp. Failed in TAB B to K, SMPP Private Limited -Failed proof of authority not original and Maron Dolphin Ltd Failed -Rcvd MR of SMPP 24 & 29 Sep 23 -Resolved MR of SMPP and granted the request dtd 31Aug 23 -Re -opening of Financial docs of SMPP on 04 Sep 23with bid amount of PhP99,345,000 and immediately declared as 2LCB -For sked of PQ to MKU on 01 Sep 23 awaiting PQ Rpt -PQ rpt rcvd on 15 Sep 23 recommending MKU as LCB -NOA approved on 2 Oct 23. NOA posted at GEPS on 6 Oct 23 -NTP approved on 6 Nov 23. NOA posted at GEPS on 7 Nov 23 -NTP posted 7 Nov 23
73	QM PABAC1-068-23 Procurement of 73 each Military Body Armor, Model 2	HPAG1	No	Public Bidding	04-Jul-23	21-Jul-23	31-Jul-23	22-Aug-23	22-Aug-23	1 Sep 23	CO	5,606,400.00	2,365,200.00	Bidding Request #PAPC-126-23 dtd 22 Jun 23 -Pre Proc on 04 Jul 23 -Sent letter to TWG re proc of same items -ITB on 21 Jul 23 -Pre Bid on 31 Jul 23 -Issued 1st Notice of Postponement and SBB1 for SOBE from 14 Aug 23 and 22 Aug 23 -SOBE on 22 Aug 23: winning Bidder: MKU Limited (SCB)-PhP2,365,200; Aholdtech Corp Failed TAB B to K: Saffer PH Innovations Inc. -no submission and Maron Dolphin Ltd-Failed -For sked of PQ to MKU on 01 Sep 23 awaiting PQ rpt -PQ Rpt rcvd on 15 Sep 23 -NOA approved on 6 Oct 23. Posted at GEPS on 9 Nov 23 -NTP approved on 6 Nov 23. Posted at GEPS on 7 Nov 23
74	QM PABAC1-069-23 Procurement of 1,500 each Philippine Army Ballistic Helmet	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	18-Jul-23	02-Aug-23	11-Aug-23	1 Sep 23	PS	37,500,000.00	29,400,000.00	Bidding Request #PAPC-116-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 18 Jul 23 -SOBE on 02 Aug 23 : Winning Bidder: SMPP Private Limited (LCB)-PhP29,400,000.00 and MKU Limited (2LCB)-PhP30,570,750.00 SAFR PH and CIPP Trading NO submission -PQ of SMPP on 11 Aug 23 PQ rpt rcvd on 29 Aug 23 declaring SMPP as Post DQ. -For signature of BAC Reso. and Notice of Post Disqualification to SMPP -For sked of PQ to MKU (2LCB) on 1 Sep 23 -Opening of Financial Proposal of SMPP on 04 Sep 23 -PQ Rpt submitted by TWG on 11 Sep 23 declaring MKU as Passed. -NOA approved on 02 Oct 23 and posted at GEPS on 6 Oct 23 -NTP approved on 6 Nov 23 and posted at GEPS on 7 Nov 23
75	QM PABAC1-070-23 Procurement of 28,000 pairs Philippine Army Athletic Shoes, Black	HPAG1	No	Public Bidding	19-Jul-23	20-Jul-23	27-Jul-23	10-Aug-23	10-Aug-23	15 Aug 23	PS	112,700,000.00	78,400,000.00	Bidding Request #PAPC-128-23 dtd 04 Jul 23 -Pre Proc on 19 Jul 23 -ITB on 20 Jul 23 -Pre Bid on 27 Jul 23 -SOBE on 10 Aug 23. Winning Bidder: Zhoebless Corp. -PhP78,400,000.00 and Filboot Manufacturing Corp. no submission -For sked of PQ on 15 Aug 23 - PQ Rpt Rcvd on 07 Sep 23 recommending Zhoebless as passed -NOA transmitted to G4 on 20 Sep 23 -NOA approved and conformed on 5 Oct 23 -NOA posted at GEPS on 6 Oct 23 -NTP approved and conformed on 14 Nov 23 NTP posted at GEPS on 18 Nov 23
76	QM PABAC1-071-23 Procurement of 416 each Tire 36x12.5 R16.5 LT	OG4	No	Public Bidding	19-Jul-23	20-Jul-23	27-Jul-23	17-Aug-23	17-Aug-23	23 Aug 23	MOOE Continuin g Funds	9,984,000.00	5,224,960.00	Bidding Request #PAPC-127-23 dtd 04 Jul 23 ITB on 20 Jul 23 -Pre Bid on 27 Jul 23 -Issued SBB on 10 Aug 23; SOBE from 10 to 17 Aug 23 -SOBE on 17 Aug 23. Goldbell Phils Impex Corp. (LCB)-PhP5,224,960.00 and Armtac Triumvicate Corp. (2LCB) -PhP7,779,200.00 -Post qual on 23 Aug 23 - PQ Rpt rcvd on 06 Sep 23 recommending Goldbell as passed -NOA approved on 26 Sep 23. Posted at GEPS on 6 Oct 23 -NTP approved and conformed on 7 Nov 23. Posted at GEPS on 13 Nov 23

77	QM PABAC1-072-23 Procurement of 360 pairs Army Combat Boots, Suede, Field Use	OG3	No	Public Bidding	19-Jul-23	20-Jul-23	27-Jul-23	10-Aug-23	10-Aug-23	15 Aug 23	PS	1,008,000.00	1,008,000.00	Bidding Request #PAPC-130-23 -Pre Proc on 19 Jul 23 -ITB on 20 Jul 23 -Pre Bid on 27 Jul 23 -SOBE on 10 Aug 23. Winning Bidder: Gibson Shoe Factory (SCB) -PhP1,008,000.00. -PQ on 15 Aug 23. PQ rpt submitted on 17 Aug 23 recommending Gibson as passed and Qualified -NOA approved on 06 Sep 23. Confirmed on 08 Sep 23 -NOA posted at GEPS on 13 Sep 23 -NTP approved on 25 Sep 23. NTP confirmed on 27 Sep 23 -NTP posted at GEPS on 28 Sep 23 -	
78	QM PABAC1 -073-23 Procurement of 1,359 sets Philippine Army Athletic Uniform	OG3	No	Public Bidding	19-Jul-23	20-Jul-23	27-Jul-23	10-Aug-23	10-Aug-23	16 Aug 23	11-Sep-23	PS	1,087,200.00	1,084,482.00	Bidding Request #PAPC-129-23 dtd 13 Jul 23 -Pre Proc on 19 Jul 23 -ITB on 20 Jul 23 -Pre Bid on 27 Jul 23 -SOBE on 10 Aug 23. Winning Bidder: MLUD enterprises (SCB) -PhP1,084,482.00. Neala Ent -No submission -Sked of PQ on 16 Aug 23. PQ report rovd on 23 Aug 23 declaring MLUD Ent as Post Qualified -For BAC reso for signature and package of NOA -NOA approved on 11 Sep 23 -NOA confirmed on 12 Sep 23 -NOA posted at GEPS on 13 Sep 23 -NTP approved on 25 Sep 23 NTP confirmed on 27 Sep 23 and posted at GEPS on 28 Sep 23
79	QM PABAC1 075-23 Procurement of 3,250 each Military Body Armor 2 (MBA 2)	G1	No	Public Bidding	30-Aug-23	01-Sep-23	11-Sep-23	25-Sep-23			PS	249,600,000.00	100,035,000.00	Bidding Request from CO PAPC #138-23 dtd 16 Aug 23 -Pre Proc on 30 Aug 23 -Rcv Final Bid Docs for posting at GEPS and PA Website on 31 Aug 23 -ITB posting on 1 Sep 23 -Pre Bid on 11 Sep 23 -SOBE on 25 Sep 23. Winning Bidder: SMPP Private Limited (LCB) -PhP100,035,000.00; AHOLDTECH CORP. (2LCB)-PhP201,896,500 and MKU Limited (3LCB)-PhP204,720,750.00 -For sked of PQ on 16 Oct 23. PAC Reso for signaute recommending AHOLDTECH As Post Disqualified. -For PQ to MKU on 20 Nov 23 3LCB -Rovd PQ rpr on 24 Nov 23 declaring MKU as Passed -NOA approved on 11 Dec 23. Confirmed on 11 Dec 23 -Posted at GEPS on 13 Dec 23 -NTP approved and confirmed on 20 Dec 23 -NTP posted at GEPS on 27 Dec 23	
80	QM PABAC1 076-23 Procurement of 10,000 each PA Ballistic Helmet	G1	No	Public Bidding	30-Aug-23	01-Sep-23	11-Sep-23	25-Sep-23			PS	250,000,000.00	171,000,000.00	Bidding Request from CO PAPC #141-23 dtd 16 Aug 23 -Pre Proc on 30 Aug 23 -Rcv Final Bid Docs for posting at GEPS and PA Website on 31 Aug 23 -ITB posting on 1 Sep 23 -Pre Bid on 11 Sep 23 -SOBE on 25 Sep 23. Winning Bidder: SMPP Limited-PhP171,000,000.00 and MKU Limited (2LCB)-PhP226,450,000.00 -For sked of PQ on 3 Oct 23 -NOA approved on 06 Nov 23 -NTP approved and confirmed on 5 & 6 Dec 23 -NTP posted at GEPS on 6 Dec 23	
81	QM POABAC1 077-23 Procurement of 12,000 pair Army Combat Boots Suede Field Use	G1	N	Public Bidding	30-Aug-23	31-Aug-23	08-Sep-23	21-Sep-23		26 Sep 23	PS	33,600,000.00	33,600,000.00	Bidding Request from CO PAPC #140-23 dtd 16 Aug 23 -Pre Proc on 29 Aug 23 -Rcv Final Bid Docs for posting at GEPS and PA Website on 30 Aug 23 -ITB posting on 31 Aug 23 -Pre Bid on 8 Sep 23 -SOBE on 21 Sep 23. Winning Bidder: Gibson Shoe -PhP33,600,000.00 -Sked of PQ on 26 Sep 23. -PQ Rpt rovd on 27 Sep declaring Gibson as Passed -For signature of BAC REso and package of NOA -NOA approved and confirmed on 24 Oct 23 -NOA posted at GEPS on 27 Oct 23 -NTP approved on 28 Nov. Confirmed on 29 Nov 23 NTP posted at GEPS on 1 Dec 23	


82	QM PABAC1 078-23 Procurement of 20,000 each PA Tactical Shirt Polyester Spandex	G1	No	Public Bidding	01-Sep-23	11-Sep-23	25-Sep-23					Ps	27,000,000.00	21,800,000.00	Bidding Request from CO PABC #139-23 dtd 16 Aug 23 --Pre Proc on 30 Aug 23 --Rcv Final Bid Docs for posting at GEPS and PA Website on 31 Aug 23 --ITB posting on 1 Sep 23 --Pre Bid on 11 Sep 23 --SOBE on 25 Sep 23. Winning Bidder: Lasaphire Corp. JV Fort Bo Ent- (LCB)-PhP21,800,000; Needle Work Impression Inc. (2LCB)-PhP26,990,000 and Neala Ent (3LCB) -PhP27,000,000.00 --Sked of Post qual to Fort Bon on 4 Oct 24 --PQ report rcvd on 11 Oct 23 declaring Fort Bo as Post DQ --Notice of Post DQ send to Fort Bo on 18 Oct 23 --PQ to 2LCB (Needle work) on 17 Oct 23 --PQ rcvd on 6 Nov 23 declaring passed --Package of NOA transmitted to G4 on 17 Nov 23 Rcvd approve NOA on 21 Nov 23. fNOA conformewd on 28 Nov 23 --NOA posted at GEPS on 29 Nov 23 --NTP approved and conformed on 19 & 20 Dec 23 --NTP posted at GEPS on 20 Dec 23
Total Alloted Budget of Procurement Activities													2,154,678,179.80	1,672,348,167.88	
Total Contract Price of Procurement Activities Conducted													1,672,348,167.88		
Total Savings (Total Alloted Budget - Total Contract Price)													482,330,011.92		

Code (PAP)	Procurement	Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity							Source of Funds	ABC (PhP)		Contract Cost (PhP)	Status
						Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Total	Total		
ONGOING PROCUREMENT ACTIVITIES																	
1		QM PABAC1-066-23 Procurement of 10,000 each Philippine Army Tactical Shirt Polyester, Spandex	HPAG1	No	Public Bidding	04-Jul-23	07-Jul-23	18-Jul-23	02-Aug-23	02-Aug-23	7 Aug 23		PS	13,500,000.00			Bidding Request #PAPC 115-23 dtd 19 Jun 23 Pre proc on 4 Jul 23 -ITB on 7 Jul 23 -Pre Bid on 18 Jul 23 -SOBE on 02 Aug 23. Winning Bidder: JEJE Ent (LCB)-PhP9,380,000.00 and CYN Trading & SVC Inc. as (2LCB)-PhP13,450,000.00 -PQ on 7 Aug 23. PQ Report submitted on 17 Aug 23 declaring JEJE Ent as Post Disqualified For signature of BAC Reso and recom conduct PQ to 2LCB (CYN Trading) PQ to CYN (2LCB) on 30 Aug 23. BAC Reso 1st failure of Bidding /sked Re Bid -Re-Bid/Pre Proc on 26 Sep 23 -Pre Bid on 6 Oct 23 -SOBE on 19 Oct 23. Winning Bidder: CVX Beyond Trends (LCB)-PhP8,850,000.00, Neala Ent (2LCB)-PhP13,480,000.00 and Needle Work Impression Inc. as (3LCB)-PhP13,490,000.00 -PQ on 27 Oct 23 -Rcvd PQ Rpt on 10 Nov 23 declaring (LCB) as Post DQ For signature of BAC Reso and Notice of Post DQ to (LCB) -Conduct PQ to 2LCB on 20 Nov 23 -Rcvd PQ Rpt on 24 Nov 23 declaring NEala as Failed BAC Reso for signature declaring NEala as Post DQ PQ to Needle Work Impression as 3LCB -Rcvd approved Notice of Cancellation of Proj. on 28 Dec 23 per PABAC1 Reso 066-23. -Send letter to Needle Work a approved Notice of Cancellation on 28 Dec 23
2		QM PABAC1 074-23 Procurement of 12,000 sets PHILARPAT BDU with Ball Cap	G1	No	Public Bidding	30-Aug-23	01-Sep-23	11-Sep-23	25-Sep-23	25-Sep-23			PS	23,400,000.00			Bidding Request from CO PABC #137-23 dtd 16 Aug 23 -Pre Proc on 30 Aug 23 -Rcv Final Bid Docs for posting at GEPS and PA Website on 31 Aug 23 -ITB posting on 1 Sep 23 -Pre Bid on 11 Sep 23 -SOBE on 25 Sep 23 move to 29 Sep 23. Winning Bidder: UNET Distribution Corp. (LCB) -PhP21,360,000.00 and Goldbell Phils Impex Corp. (2LCB) -PhP23,400,000.00 For sked of PQ on 9 Oct 23 -PQ Rpt rcvd on 10 Nov 23 declaring JV Unet as Post DQ For signature of BAC Reso and Notice of Post DQ PQ to Goldbell on 22 Nov 23 Rvvd on 24 Nov 23 declaring Goldbell as Failed. Declare as Failure of Bidding
3		QM PABAC1 076-23 Procurement of Five (5) Lots Parachute Simulator System of SFR(A) (Continuing Funds 2028)	SFR(A)		Public Bidding								CO	65,037,500.00			Bidding Req rcvd on 20 Nov 23. from CO 107th CO dtd 16 Nov 23 Pre Proc on 30 Nov 23 -ITB 1 dec 23 -Pre Bid on 11 dec 23 -Issued SBB for SOBE from 27 Dec to 12 Jan 24 SOBE 12 Jan 24

4	SVCS PABAC1-001-23 Consultancy Services, Other Professional Services, Detailed Architectural and Engineering Design(DAED) (Continuing Funds)	OACE,PA	No	Public Bidding	28-Jul-23	01-Aug-23	18-Aug-23	26-Sep-23			5,304,000.00		Bidding Recusant from CO, PAPC #PAPC-087-23 revd on 7 Mar 23 -Bidding dir forwarded to TWG on -Rev'd Ltr from C, TWG to re-ask the Pre Proc TOR ongoing -Pre Proc on 28 Jul 23 -Submission of Elg Docs - 10 Aug 23 -Issued SBB (Pre Bid on 18 Aug 23 to 24 Aug 23 and SOBE from 30 Aug 23 to 06 Sep 23) -Issued Postponement (Pre Bid 24 Aug to 29 Aug and SOBE from 06 Sep 23 to 11 Sep 23) -Pre Bid 29 Aug 23 -SOBE on 11 Sep 23, SBB from 11 to 19 Sep 23, Postponement SOBE from 19 Sep 23 to 26 Sep 23 and 5th Postponement SOBE from 26 Sep 23 to 3 Oct 23 -Ltr rev'd from C, TWG to postpone SOBE due 26 Sep 23 -SOBE 18 Oct 23, PQ on 27 Oct 23 -PQ Rpt rev'd on 08 Nov 23, AC Org is Failed Declare Failure of bidding /RE-Bid -Pre Proc on -RFQ posted on -Submission of Elg on 4 Dec 23 -Postponed the submission of Elg from 4 Dec to 14 Dec 23 -Pre Bid on 27 Dec 23, 2nd Postponement from 27 Dec to 12 Jan 24 SOBE on 25 Jan 24
Total Contract Price of Procurement Activities Conducted											107,241,500.00		
Total Savings (Total Alloted Budget - Total Contract Price)													


RAY BOY B IBANES
 Major (QMS) PA
 PABAC1 Secretary


ANTONIO C ROTA JR
 Brigadier General PA
 Chairperson


ROY M GALIDO
 Lieutenant General PA
 Head of the Procuring Entity