

HEADQUARTERS  
ARMED FORCES OF THE PHILIPPINES  
OFFICE OF THE PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE  
Fort Andres Bonifacio, Metro Manila

ANNUAL PROCUREMENT MONITORING REPORT OF PABAC CY 2008

**A. BID PROJECTS (with approved NOA)**

Bidding Dir Nr	Name of Projects	ABC (In Pesos)	Winning Bidder	Bid Amount (In Pesos)	Savings (In Pesos)	Date NOA was approved	Remarks
QM PABAC-003-008	Lousy Hat, Camouflage	1,101,750.00	Sylvia C.T.Ent	719,810.00	381,940.00	24-Jun-08	
QM PABAC-004-008	Jungle Pack w/o Frame, Camouflage	6,022,900.00	Qualitex Leathergoods	6,022,900.00	0.00	24-Jun-08	
Med Svcs PABAC-001-08	Disposal of Infectious Waste of FBGH	378,000.00	CHEVALIER Enviro Svcs, Inc	356,400.00	21,600.00	22-Sep-08	
QM PABAC-001-08	7,345 prs BDA suit w/o Cap 100% Cotton	8,174,985.00	FILBOOT Mftg. Corp.	8,012,513.60	162,471.40	27-Sep-08	
QM PABAC-002-08	7,345 prs Combat boots, Field Use	9,548,500.00	FILBOOT Mftg. Corp.	9,364,875.00	183,625.00	27-Sep-08	
QM PABAC-005-08	16,690 prs Socks for Boots, Black	587,600.00	Sylvia C.T.Ent	565,565.00	22,035.00	8-Sep-08	
QM PABAC-006-08	T-Shirts, Raglan, OD	2,864,550.00	MLUD Enterprises	2,269,605.00	594,945.00		
QM PABAC-007-08	10,000 prs BDA suit w/o Cap, 100% Cotton	11,100,000.00	FILBOOT Mftg. Corp.	10,910,000.00	190,000.00	11-Oct-08	
QM PABAC-008-08	8,000 prs Combat Boots, Field Use	10,400,000.00	Gibson's Shoe Factory	10,144,000.00	256,000.00	21-Aug-08	
QM-PABAC-013-08	10,721 ea Short Pants, Cotton, OD 65,175 ea Short Pants, OD	18,215,040.00	Sylvia C.T.Ent	13,266,620.00	4,948,420.00		

**B. ON GOING PROJECTS**

1. First Bidding (Initial)

Bidding Dir Nr	Name of Projects	ABC (In Pesos)	Date Published	STATUS	Remarks
QM-PABAC-011-08	8,375 prs BDA suit w/ Cap 100% Cotton	9,924,375.00	8-Oct-08	on-going	Awaiting the Post Qualification report
QM-PABAC-014-08	61,148 pcs Short Pants, Polyester Shiny	7,949,240.00	8-Oct-08	on-going	Awaiting the Post Qualification report

QM-PABAC-015-08	22,082 prs Rubber Shoes, Low Cut, Black	20,977,900.00	8-Oct-08	on-going	Awaiting the Post Qualification report
QM-PABAC-016-08	22,082 prs BDA Suit Camouflage w/o Cap	24,511,020.00	8-Oct-08	on-going	Awaiting the Post Qualification report
QM-PABAC-018-08	122,296 pcs Brief, Poly-Cotton White/OD	6,144,800.00	8-Oct-08	on-going	Awaiting the Post Qualification report
QM-PABAC-019-08	61,148 pcs T-Shirt Raglan, OD	7,215,464.00	8-Oct-08	on-going	Awaiting the Post Qualification report
QM-PABAC-020-08	183,444 prs Socks for Boots, Black/OD	7,337,760.00	19-Nov-08	on-going	Awaiting the Post Qualification report
QM-PABAC-021-08	122,296 prs Socks for Athletic, White	4,647,248.00	19-Nov-08	on-going	Awaiting the Post Qualification report
QM-PABAC-022-08	20,882 Rubber Shoes, Low Cut, Black	19,837,900.00	19-Nov-08	on-going	Awaiting the Post Qualification report
QM-PABAC-023-08	20,882 BDA Suit, Camouflage w/o Cap, 100% Cotton	23,179,020.00	19-Nov-08	on-going	Awaiting the Post Qualification report
QM-PABAC-024-08	17,827 pcs Jungle Pack, Camouflage	14,618,140.00	19-Nov-08	on-going	Awaiting the Post Qualification report
QM-PABAC-025-08	18,184 prs Rubber Shoes, Low Cut, Black	17,274,800.00	12-Nov-08	on-going	Awaiting the Post Qualification report